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 SUMMARY 
COMPLETED 

 
• No projects were reported under this category for this reporting period. 
 
GREEN LIGHT 

 
• Funding has been approved for Project 20 – Improve the management of student aid 

through data sharing and consolidating common borrower services and functions. 
 

• Funding has been approved for the Debt Management Collection System (DCMS) effort 
with FMS.  This milestone contributes to the success of Project 5 – Develop trial balance 
capability for each operating partner to facilitate and expedite the reconciliation process. 

 
YELLOW LIGHT 

 
• The first briefing with the Department, FSA and GAO was held on March 17, 2003 to 

demonstrate that FSA and the Department have addressed or have plans and 
management in place to address the relevant issues raised in GAO’s January 2003 report 
regarding FSA’s High Risk status. (Project 2) 

 
• FSA and OCFO are finalizing the closing schedule so that FSA can meet the metric of 

reconciling FSA accounts to the Department’s general ledger within 30 after month-end 
close.  (Project 3) 

 
RED LIGHT 

 
• The overall Data Strategy Project (Project 16) is behind schedule but some of the teams 

continue to make progress.  The draft schemas were completed and delivered to the 
NCHELP Electronics Standards Council.  The first draft of the Common Student ID 
solution will be presented to the Business Integration Group on March 27.  The data 
strategy team delivered a new business case to be presented to the DSG and IPC for 
review.   

 
DATE CHANGE REQUEST 

 
• Milestone 9.2 – Identify improvements and fill gaps in current operational procedures 

related to reconciliation – requests that the March 31 completion date be extended to 
August 31 because some reconciliation and closeout functions are not scheduled for 
implementation until June.  Procedures for these cannot be written until the requirements 
are completed.  In addition, staff assigned to 9.2 has been required to focus on 
immediate COD issues. 

 
CLOSED 

 
• Project 19 – Develop and implement initial phases of an enterprise-wide customer 

service solution that incorporates best-in-business technology and enhanced business 
processes – has been officially closed because funding was denied for this project.  
Shutdown processes have been implemented for the CRM4FSA project and the Release 
1 Pilot. 
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FSA No. Indicator Status

1 Obtain a clean audit opinion on FSA’s financial statements
2 Develop and execute an FY03 plan to get off the GAO High Risk List
3 Reconcile FSA accounts to Department’s general ledger within 30 days after month-end 

close by 9/30/03
4 Implement the proper accounting structure and appropriate internal controls in all systems 

impacted by FSA's system integration and technology solution initiatives
5 Develop trial balance capability for each operating partner (ACS, Raytheon, EDS, COD) to 

facilitate and expedite the reconciliation process
6 Address material weaknesses and reportable conditions in audits
7 Implement Form 2000 enhancements needed since original deployment in October 2000

8 Determine the scope of the Debt Management Collection System (DMCS) reengineering

9 Improve school's fund management, reconciliation, and close out processes
10 Stabilize the Lender Application Process (LAP) and Lender Reporting System(LaRS)

11 Enhance Program Monitoring and Oversight
12 Develop and standardize an integrated contract management approach that utilizes 

performance measures that are directly linked to the business case objectives

13 Create an Enterprise-level dashboard of productivity and performance metrics
14 Develop and/or implement workforce alignment (business processes, skills, etc.) initiatives 

and actions to support FSA performance goals and One-ED objectives
15 Implement integrated project management oversight for FSA's system integration initiatives

16 Define an enterprise-wide data strategy and high-level implementation approach that 
addresses the business flow of data across the enterprise, architecture, primary ownership, 
standards, management, access methods, and quality

17 Analyze Personal Identification Number (PIN) issues related to enterprise wide 
management/architecture strategy

18 Create an overall FSA integrated security and privacy architecture
19 Develop and implement initial phases of an enterprise-wide customer service solution that 

incorporates best-in-business technology and enhanced business processes
CLOSED

20 Improve the management of student aid through data sharing and consolidating common 
borrower services and functions

21 Define strategy for EDExpress reengineering
22 Develop an outreach strategy for Aid Awareness in support of OPE and tied to "No Child Left 

Behind"
23 Upgrade technology and integrate CPS across the enterprise
24 Conduct NSLDS Analysis and begin phased implementation of solution
25 Complete the recommendations outlined in the OIG audit (A07-C001) Audit of Enterprise 

Architecture, issued September 30, 2002
26 Evaluate our participation in all events
27 Implement Master Promissory Note for PLUS
28 Enhance our cash transaction process to accommodate OCFO procedures
29 Augment Leveraging Educational Assistance Partnerships (LEAP)/Supplemental Leveraging 

Educational Assistance Partnership (SLEAP) module in FMS to enable direct electronic data 
exchange with GAPS and enhance the operational abilities

30 Obtain a clean financial opinion for ED through: improving FMS internal processes, 
programs, controls; supporting reconciliation activities between. FSA Operating Partners, 
FMS, FMSS, GAPS and Treasury; provide integration with FSA reengineered systems; and 
perform upgrade analysis and implementation of Oracle Federal Financials Release 11i

31 Support ED, customers and business partners by participating in the President’s 
Management Agenda E-Government initiatives

32 Develop an automated tool to administer budgetary resources for FSA’s programs and to 
provide management with the data to effectively manage those resources

Key:
On Track

Progress Concerns

Management Intervention Required

Completed

ACTION PLAN STATUS AT A GLANCE
as of March 21, 2003
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FSA No. MILESTONE Status

1 Obtain a clean audit opinion on FSA’s financial statements
1.1 Work with the Department to obtain a clean audit opinion
1.2 Work with the Department and auditors to assure full compliance with Federal 

Financial Managers Improvement Act (FFMIA), Federal Managers  Financial 
Integrity Act (FMFIA), and other laws and regulations

1.3 Work with the Department to correct all material internal control weaknesses 
identified in the financial statement audit report

1.4 Review internal controls in Financial Management System (FMS) to ensure that 
data is accurate, reliable, available and timely to maintain adequate stewardship 
and accountability

1.5 Participate with Budget Services in determining credit reform subsidy estimates

1.6 Enhance 'Splitter' process in Financial Management System (FMS).  Review FMS 
and Accounting Division  Operations processing 

1.7 Assist in the preparation of all Department-wide financial statements
2 Develop and execute an FY03 plan to get off the GAO High Risk List

2.1 Review GAO Guidance, OMB concerns and FY 2002 High Risk Plan outcomes 
and status

2.2 Determine necessary action items for FY 2003 and update plan
2.3 Validate plan with FSA Senior Leaders, Department Advisors and share with GAO 

and OIG
2.4 Finalize plan
2.5 Demonstrate progress in having implemented corrective measures through 

improved accountability mechanism assuring addresses necessary reporting 
requirements for Performance Plan, Department's Strategic Plan, MIT and 
President's Management Agenda

2.6 Develop internal communications infrastructure
2.7 Update plan monthly as necessary
2.8 Meet with and/or inform GAO and OMB on progress and internal monitoring 

regularly
3 Reconcile FSA accounts to Department’s general ledger within 30 days after 

month-end by 9/30/03
3.1 Complete FSA reconciliations for FY03 for all Balance Sheet accounts using 

Standard General Ledger (SGL)
3.2 Transition FSA reconciliations to FSA Accounting Division Staff
3.3 Identify resources and FTE's needed for FY03 reconciliation effort
3.4 Review current reconciliation process to improve audit trail of data from Operating 

Partners to FMS to Financial Management System Software (FMSS) and from 
FMS to/from Grant Administration and Payment System (GAPS)

3.5 Develop an automated methodology to reconcile cash transactions in FMS to the 
Treasury banking system

3.6 Coordinate with OCFO to reconcile all Standard General Ledger (SGL) accounts 
for FSA appropriations

3.7 Work with FSA system owners and Operating Partners to research and resolve 
any reconciling differences 

3.8 Work with FSA system owners and Operating Partners to resolve any systemic 
issues

3.9 Enhance FMS to populate all attributes needed for reconciliation
3.10 Enhance FMS to integrate the transaction ID from GAPS

MILESTONE PLAN STATUS AT A GLANCE
as of March 21, 2003
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4 Implement the proper accounting structure and appropriate internal controls in 
all systems impacted by FSA's system integration and technology solution 
initiatives

4.1 Establish board members to include operating and system accountants
4.2 Establish meeting frequency
4.3 Develop account validation framework for system development and ongoing 

certification of accounting and program systems providing financial management 
data

4.4 Review all accounting treatment to ensure compliance with Standard General 
Ledger (SGL) accounting

4.5 Develop framework for measuring whether the accounting validation is working by 
performing independent post production validation

5 Develop trial balance capability for each operating partner (ACS, Raytheon, 
EDS, COD) to facilitate and expedite the reconciliation process

5.1 Establish a system development workgroup, including ED-OCFO, FSA-CFO, FSA 
Management and Program Area, Operating Partners, to develop detail 
requirements specific to each program area

5.1.1 Review and document each operating system (providing for consistency among 
and within systems)

5.2 Develop chart of accounts for each operating partner (sub-accounts is pre-
requisite) in FMS

5.2.1 Develop Trial Balance at each Operating Partner
5.3 Utilize an automated tool to balance and reconcile all financial transactions 

received from Operating Partners
5.4 Work with Operating Partner to balance and reconcile all financial transactions 

5.5 Roll up support balances in Financial Statements
5.6 Debt Management Collection System (DMCS) complies with FMS subsidiary 

ledger reconciliation requirements
6 Address material weaknesses and reportable conditions in audits

6.1 Strengthen financial reporting to ensure full compliance with OMB Circular A-123, 
Management Accountability and Control, and Credit Reform guidance

6.1.1 Ensure that the newly implemented financial management system supporting 
FSA’s financial management and reporting needs is working effectively and 
adequately integrated with the Department’s general ledger

6.1.2 Use FMSS to produce a general ledger trial balance at the reporting group level 
or at a consolidated level

6.1.3 Identify, research, and correct account differences and validate proper posting

6.1.4 Minimize use of manual adjustments to correct discrepancies, and maintain 
sufficient documentation to support accuracy and completeness of adjustments, 
including their preparation, review and approval

6.2 Prepare/review quarterly and annual financial statements in accordance with OMB 
form and content guidance 01-09

6.2.1 Follow established policies and procedures for preparation of quarterly financial 
statements, quarterly analysis of trial balance accounts and quarterly 
reconciliation of feeder systems to FMS and from FMS to FMSS

6.2.2 Define approaches to corroborate account balances for all significant accounts 
on a monthly or more frequent basis, as appropriate. Ensure the accuracy of 
reported account balances

6.2.3 Maintain sufficient documentation to support differences in the subsidiary 
records and the general ledger records
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6.2.4 Review trial balances and financial statements for follow up on unnatural 
balances in financial statements

6.2.5 Perform proper and timely reconciliation’s of financial accounting records. 
Identify, research, resolve and document reconciliation differences of all 
significant accounts, both proprietary and budgetary, general ledger (GL) and 
subsidiary, in a timely manner

6.2.6 Verify accounting processes for FMS’ new Lender Reporting System (LaRS)

6.2.7 Prepare quarterly Schedule 9 reports for loans receivable
6.2.8 Use data mining and other approaches to search for duplicate payments and 

research improper payments that are identified and refine internal controls in 
response to such efforts

6.3 With the implementation of Common Origination and Disbursement (COD), 
remind schools that report Pell and DL disbursement data of the requirement to 
complete verification of selected students

6.4 Improve monitoring mechanism to reduce the repeat of prior material weaknesses 
and reportable conditions

6.4.1 Review auditor’s report on financial statements and participate in the 
development of plans and actions and milestones to address any outstanding 
reportable conditions and Management Letter recommendations

6.4.2 Hold regular meetings to review and discuss status of current actions developed 
to respond to audit report recommendations

7 Implement Form 2000 enhancements needed since original deployment in 
October 2000

7.1 Gather user comments and requirements
7.2 Validate and prioritize business requirements/enhancements
7.3 Separate operational corrective actions identified in 2001 and 2002 from 

enhancements
7.4 Define and compile operational and enhancement requirements
7.5 Add electronic corrections ability
7.6 Validate processing outcomes through user testing and accounting treatment 

verification
7.7 Begin to integrate enhancements in Data Mart Release III build to create 

integrated view for scorecard and submission reporting
7.8 Manage work group and Steering Committee for business process corroboration

8 Determine the scope of the Debt Management Collection System (DMCS) 
reengineering

8.1 Validate whether to recompete the contract with limited reengineering or pursue 
increased reengineering through FSA system integration and new technology 
solution initiatives

8.2 Commence either a contract recompete or fully reengineering project to redeploy 
the system

9 Improve school's fund management, reconciliation, and close out processes

9.1 Reduce time to deliver funds to schools
9.2 Identify improvements and fill gaps in current operational procedures related to 

reconciliation
9.3 Implement systematic notifications and operational procedures related to 

disbursement to drawdown ratios
9.4 Retire Pell's Recipient Financial Management System (RFMS) and the Direct 

Loan Origination System (DLOS)
10 Stabilize the Lender Application Process (LAP) and Lender Reporting 

System(LaRS)
10.1 Validate submissions and financial processing through regression testing
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10.2 Verify the full performance functionality of the extensions built in Oracle Financial 
Management System (FMS)

10.3 Establish a CFO/Financial Partners operational management and integration work 
group

10.4 Check and analyze the quarterly submissions for all quarters in FY03 for accuracy 
and proper accounting treatment and funding transactions

10.5 Coordinate submissions, outcomes, remittance processing, and data quality with 
regional reviews initiative scheduled for FY03

11 Enhance Program Monitoring and Oversight
11.1 Develop and deliver an Enterprise-wide Program Monitoring Plan 

Student Eligibility
11.2 Student Applicant and Disbursement Data

11.2.1 Develop a plan to continue to identify, measure and monitor applicant and 
payment error

11.2.2 Implement Phase I of the plan
11.2.3 Develop and deliver training to staff on needs analysis, verification and 

conflicting documentation
School Oversight

11.3 Integrate School Information Systems

11.3.1 Reengineer and streamline Case Management and Oversight (CMO) business 
processes to reduce decision making timeframe and achieve increased 
consistency of outcomes

11.3.1.1 Implement electronic audits and financial statements
11.3.1.2 Define requirements and conceptual design for workflow tool to facilitate 

processes (most likely Postsecondary Education Participation System (PEPS) 
reengineering)

11.3.2 Define measures for compliance/ oversight activities to demonstrate the 
effectiveness of case management including technical assistance

11.3.3 External Training
11.3.3.1 Plan, design and build a "100 Series" of basic training for schools
11.3.3.2 Develop and deliver a program integrity training for schools through a 

combination of videoconferences , web-based training, and classroom 
experiences

11.4 Partner Oversight
11.4.1 Enhance the use of available financial partner data by implementing Phase III of 

the Financial Partners Data Mart
11.4.2 Continue enhanced oversight of lenders/servicers and guarantee agencies 

through improved consistency and risk management tools
11.5 Risk Management and Default Prevention Strategies

11.5.1 Demonstrate improved risk management and default prevention strategies

12 Develop and standardize an integrated contract management approach that 
utilizes performance measures that are directly linked to the business case 
objectives

12.1 Standardize approach and processes
12.2 Provide training and support to all project managers (PMs), Contracting Officer 

Representatives (CORs), all stakeholders and accountable contract entities on 
the new process and performance measures that monitor business case 
expectations/ outcomes against achieved results

12.3 Pilot process with one project and refine process based upon pilot
12.4 Implement new process across all projects
12.5 Establish outcome-based performance measures and framework for FSA and 

partners to manage performance
12.5.1 Convene Performance Measures Working Group
12.5.2 Develop industry best practice framework to manage performance
12.5.3 Pilot proposed framework on measuring customer interaction
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13 Create an Enterprise-level dashboard of productivity and performance metrics

13.1 Develop a plan to identify metrics that are auditable, repeatable, can measure the 
quality of business services and delivery at the aggregate and service delivery 
level, and are compliant with the Statement of Federal Finance Accounting 
Concepts and Standards (SFFACS), where appropriate

13.2 Implement Phase 1 of this plan
14 Develop and/or implement workforce alignment (business processes, skills, 

etc.) initiatives and actions to support FSA performance goals and One-ED 
objectives

14.1 Begin to align with/participate in One-ED
14.2 Establish organization alignment teams to work across channels to 

determine/execute the to-be-state
14.3 Define HR systems requirements and work with ED (Time and Attendance, 

Retirement)
14.4 Align functions, unit configuration, and work responsibilities with new system 

integration and technology solutions
14.5 Expand Career Zone (CZ) offerings to include new system and technology 

solutions
14.5.1 Expand Career Zone offering to include Title IV basics - programs, delivery 

system, negotiated rulemaking.  Build and deliver "Partnering for Performance" 
sessions

14.6 Review, update and use the FSA skills catalog
14.6.1 Review and update FSA skills catalog
14.6.2 Conduct gap analyses based on skills catalog (business units TBD)
14.6.3 Provide learning opportunities to fill skills gaps
14.7 Develop learning track for case management teams

14.7.1 Conduct research and analysis of skills needed to perform specific jobs

14.7.2 Create the curriculum, focusing on "data driven" approach
14.7.3 Conduct skills assessment
14.7.4 Provide learning options to fill gaps
14.8 Align Manager Excellence Training to focus on Performance and Accountability

14.9 Assess the feasibility of implementing web-based Performance Management 
Process (PMP) that incorporates Education Department Performance Appraisal 
System (EDPAS) and Individual Develop Plan (IDP)

14.10 Add the career counseling component to FSA Career Zone
14.10.1 Obtain adequate funding
14.10.2 Determine the order of magnitude of the impacted employees
14.10.3 Identify relevant employee support needs
14.10.4 Work with Acquisitions and Contract Performance (ACP) to develop Statement 

of Work (SOW) and the feasibility of interagency agreements.
14.10.5 Award contract
14.10.6 Develop/execute communications plan
14.11 Ensure availability of physical space for service providers

15 Implement integrated project management oversight for FSA's system 
integration initiatives

15.1 Provide program management support for FSA system integration and new 
technology solution initiatives

15.1.1 Issue a task order under the Modernization Partner Contract to ensure 
continued support for integration, leadership, direction setting, reporting and 
contract/subcontract management

15.2 Formalize FSA Integration Group
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16 Define an enterprise-wide data strategy and high-level implementation 
approach that addresses the business flow of data across the enterprise, 
architecture, primary ownership, standards, management, access methods, and 
quality

16.1 Identify the strategic focus areas necessary to develop a cohesive enterprise-wide 
data strategy

16.2 Collaborate with all internal Department stakeholders and external  stakeholders 
to identify business needs and requirements with respect to the  data provided to 
FSA by others, provided by FSA to others, and managed by FSA

16.2.1 Map the current state and future state business flow of data, as applicable, 
across the enterprise

16.2.1.1 Inventory legacy/operational data, including different databases and data 
stores, to identify redundancy

16.2.1.2 Determine where business data should be integrated
16.2.2 Develop requirements and initial design for Common Identifiers for School and 

Students.
16.3 Determine Current Data Quality and Establish Target State Plan and Quality 

Assurance Process
16.3.1 Evaluate and identify data quality problems and identify correct source of data
16.3.2 Develop a data cleansing plan based on cost, value and urgency
16.3.3 Develop and administer a data quality process which ensures the FSA projects 

implement enterprise data standards and quality standards
16.3.4 Establish an FSA data quality committee comprised of both business and 

technical subject matter experts to ensure that enterprise data standards are 
addressed within each project

16.4 Develop and enterprise-wide extensible markup language (XML) Technical 
Architecture Framework to enhance data sharing and standardization with our 
external customers

16.4.1 Develop an XML framework including: and FSA XML Vision, XML standards, 
governance process, methodology, XML technical core components, sector 
libraries, and schemas

16.4.2 Develop and integrated sequencing plan that identifies when and how each 
initiative will implement the XML framework as part of an overall enterprise data 
integration plan

16.4.3 Establish Common Record XML format
16.4.4 Identify initial requirements and initial design for  XML Institutional Student 

Information Report (ISIR)
16.4.5 Complete development activities to implement XML for ISIR for 2004-05
16.5 Develop integrated Data warehouse and data mart strategy

16.5.1 Develop Data Warehouse and Data Mart Vision
16.5.2 Develop Data Warehouse and Data Mart Framework
16.5.3 Develop technical standards and guidelines
16.5.4 Develop a strategy for enterprise wide data sharing and distribution (data 

storage, management and access rights)
16.6 Develop technical standards, conventions, and data management guidelines

16.7 Review Security and Privacy Procedures and revise as necessary
16.8 Develop an enterprise web services/portal strategy
17 Analyze Personal Identification Number (PIN) issues related to enterprise wide 

management/architecture strategy
18 Create an overall FSA integrated security and privacy architecture

18.1 Convene FSA security and privacy architecture working group and provide 
support for meetings and deliberations

18.2 Review past work plan and update the plan with the latest business and technical 
developments that are applicable
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18.3 Integrate FSA needs with Departmental and government wide initiatives (e.g. 
Critical Infrastructure Protection, Enterprise Architecture, eAuthentication, etc.)

18.4 Recommend technical approaches to each of the security services (e.g., 
encryption, authentication, etc.) required by FSA (and partner organizations)

18.5 Identify and estimate the cost of all FSA projects that will require modification to fit 
within the proposed enterprise security/privacy standards

18.6 Implement one or more proof-of-concept infrastructure improvements, with 
specific intention to develop an identity management infrastructure (enrollment, 
use of school or lender XML identity credentials, Single Sign-On) to support 
business-facing (school/lender/GA, not Personal Identification Number-based 
(PIN-based) student/borrower) applications

19 Develop and implement initial phases of an enterprise-wide customer service 
19.1 Develop a common platform to manage customer interactions
19.2 Link the common platform to pre-attending, attending, and post-attending 
19.3 Implement an integrated customer view
19.4 Implement a process to continuously improve products and services based on 
19.5 Develop and implement a workforce transformation strategy aligned with overall 
19.6 Develop an enterprise-wide knowledge management tool for Operating Partners, 
19.7 Ensure common platform conforms to security and privacy policies
19.8 Move system of record ownership for student demographic data from legacy 
19.9 Develop Customer Service/Interaction business processes and data model, and 
19.10 Link the common platform to schools and financial partner customers, which 
19.11 Develop a standard process to manage both control and non-control mail to 
19.12 Customer interaction analysis
19.13 Improve Customer Service for Schools

19.13.1 Implement New Tool for Customer Service Call Center (CSCC)
19.13.2 Recommendations for consolidated customer service functions
19.13.3 Implement transfer capability between key schools channel delivery call centers
19.13.4 Begin to implement enhanced functional interactive voice response (IVR) routing 
19.13.5 Use data to identify trends from back-end systems and customer service 
19.13.6 Perform analysis of work already complete towards knowledge repository (e.g: 
19.13.7 Implement enhancement to schools portal through integrated views & business 
19.14 Complete & make operational the Program Development Division's (PDD's) 

19.14.1 Contract for imaging services
19.14.2 Implement plan for profiling of imaged documents
19.14.3 Deploy Knowledge Data Base

20 Improve the management of student aid through data sharing & consolidating 
20.1 Identify common functions in Servicing, Consolidation, & Collections
20.2 Identify interdependencies & constraints for integration of common services
20.3 Implement quick hits
21 Define strategy for EDExpress reengineering

21.1 Define Strategy for EDExpress reengineering
22 Develop an outreach strategy for Aid Awareness in support of OPE & tied to 

22.1 Analyze current Student Aid Awareness pubs & costs, & validate strategy
22.2 Determine additional portal functionality
22.3 Design & build Release 3 of Students Portal to incorporate revised publications & 
23 Upgrade technology & integrate CPS across the enterprise

23.1 Develop a plan for upgrading CPS
23.2 Requirements & design for upgrading CPS
24 Conduct NSLDS Analysis & begin phased implementation of solution

24.1 Deliver NSLDS Action Plan
24.2 Begin to implement the detailed technical hardware & software design of the 
24.3 CIO will begin the effort to re-platform the NSLDS
24.4 Complete the technical hardware & software re-platform
25 Complete the recommendations outlined in the OIG audit (A07-C001) Audit of 

25.1 Implement the OIG recommendations to strengthen the linkages between 
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25.2 Continue to populate, validate the information in the enterprise architecture 
25.3 Procure additional EA tool licenses, tool maintenance
25.4 Develop a process flow to manage the information in the FSA enterprise 
25.5 Develop the requirements & technical product to export the FSA enterprise 
26 Evaluate our participation in all events
27 Implement Master Promissory Note for PLUS

27.1 Implement PLUS electronic Master Promissory Note (eMPN) for DL
28 Enhance our cash transaction process to accommodate OCFO procedures

28.1 Work with Operating Partners, Contractors & OCFO to establish transaction-
28.2 Work with Operating Partners & Financial Institutions to identify & correct 
28.3 Enable FSA to identify differences before month-end &  reduce Treasury 
28.4 Develop & automated methodology to reconcile cash transactions in FMS to the 
29 Augment LEAP/SLEAP module in FMS to enable direct electronic data 

29.1 Solicit & compile community/user requirements
29.2 Meet & define Financial Management System (FMS) to GAPS connectivity & 
29.3 Test & validate the processing stream & edits with internal & external participants
29.4 Define an operational work group comprised of FSA CFO, Financial Partners, 
29.5 Define strategy to enable additional reporting capabilities
29.6 Provide feeders to Financial Partners Data Mart in conjunction with Release III
30 Obtain a clean financial opinion for ED through: improving FMS internal 

30.1 Upgrade to Oracle Database 11i 
30.2 Integrate the transaction ID from GAPS
30.3 Enhance FMS Operations processing 
30.4 Implement Federal Administrator
30.5 Implement Guaranty Agency Forms 2000 Enhancements
30.6 Implement Program Change Requests
30.7 Implement FSA/Title IV Web-based (Draw-down) Capability & Award Processes
30.8 Integrate & interface with Debt Management & Collection System (DMCS) 
30.9 Complete Tier 2 & Tier 3 of Headquarters’ Oracle Implementation Approach 
31 Support ED, customers & business partners by participating in the President’s 

31.1 E-Gov Support:Implement & participate in cross-gov initiatives includng eLoans 
31.2 Cross Agency Web Support:Support operations & usability of existing interagency 
31.3 New R&D:  Provide support for pilot tests, proofs of concept, research, white 
32 Develop an automated tool to administer budgetary resources for FSA’s 

32.1 Determine requirements for program fund management that are consistent with 
32.2 Investigate options that are compatible with Oracle financials, will integrate with 
32.3 Select an option that meets reqmnts, test for ability to meet reqmnts & decide 
32.4 Implement pilot based on decision
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 Appendix A - Project Status Report 
Priority# Channel Action Item Status Date Progress Summary % Complete 

 1 CFO Obtain a clean audit opinion on FSA’s financial statements 

 Green 

 3/21/2003 CFO is finalizing our audit plan for FY03 and will meet with OCFO next week  11 
 to coordinate the audit plans and PBC (Provided by Client) lists for the  
 Department and FSA.  We will not have a final PBC listing until the new  
 auditors are selected and deliver it to us.  However, CFO held preliminary  
 meetings with PBC owners in the Channels to coordinate the production of  
 known PBCs. 
 3/7/2003 The financial statements for the first quarter of FY03 were submitted timely  10 
 by OCFO.  FSA did not receive them until after transmission to OMB.   
 Therefore, no analysis was completed.  We will work with OCFO to receive  
 and properly analyze the second quarter financial statements.  Work has  
 started to refine and consolidate schedules and queries which are likely to be 
  requested by the auditors for FY03. 
 2/11/2003 Both the Department and FSA received a clean opinion on the FY'02 audit.   100 
 Multiple action plans and efforts will be put into place during FY'03 to  
 improve our processes, analysis and reconciliations to enhance our  
 probability of receiving a clean audit in FY'03. 
 2/11/2003 Corrective action plans for findings of material weaknesses and internal  100 
 control issues are due in 60 days. 
  
 First quarter financial statements are due to CFO Monday, February for  
 review and analysis.  These statements are due to OMB by February 15th. 
 1/27/2003 Clean audit opinion was rendered on 1/27/03 100 

 1/10/2003 Currently working with OCFO to achieve clean audit opinion.  Ernest &  95 
 Young (auditors) has delivered the official draft reports to the Office of  
 Inspector General (OIG) for review.  OIG will deliver the official draft reports  
 to OCFO/FSA January 10th.  ED's consolidated written comments are due to 
  OIG/E&Y by January 16th. 
 12/27/200 Currently working with OCFO to achieve clean audit status 90 
 2 

 2 COO Develop and execute an FY03 plan to get off the GAO High Risk List 

 Yellow 
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Priority# Channel Action Item Status Date Progress Summary % Complete 

 3/21/2003 Discussions, validation and refining of strategy held between COO and  03 
 Deputy Secretary.  Briefings with GAO to be held on areas raised in GAO's  
 January 2003 report to demonstrate FSA/Department have addressed or  
 have plans and management in place to address.  Issues deal with financial  
 management, enterprise architecture, systems modernization, maintaining  
 program integrity, the prevention and collection of defaulted loans and  
 human capital management issues.   The first briefing was held March 17,  
 2002 covering the Department's Enterprise Architecture.  The joint  
 presentation by ED-OCIO and FSA-CIO was well received and well attended  
 by FSA and Department management representatives. 
 3/7/2003 Letter for the Secretary's signature requesting reconsideration provided to  25 
 participants at Performance Meeting and to the Channel Heads for comment. 
   The letter was also provided to MIT, the  DepSec's and Legislation as a  
 head's up and in support of 3/12/2003 Hoeksra Hearing proposed actions to  
 address the high-risk designation.  The updating of the FSA Five Year Plan  
 (to include the FY 2003 Annual Plan), the timely submission of the FY  2002 
  Annual Report (to include the list of accomplishments against all the FSA  
 projects in the FY 2002 plan), the continued improvements to the FSA  
 financial management infrastructure and processes and procedures,  
 finalization of the Default Management Strategies, continued/enhanced  
 emphasis on program monitoring, timely development of the FSA Consistent 
  Data Framework, meeting modernization/integration/enterprise architecture  
 requirements/goals and assuring that FSA is fully engaged in One-ED and  
 addressing Human Capital future needs is key to success of this effort. 

 2/7/2003 FSA was on GAO's High Risk List for FY 2003, issued January 30, 2003,  25 
 supported by work ending and ongoing through December 2002.  In January,  
 FSA received a clean opinion on its FY 2003 financial statement audit - thus  
 the major obstacle for being removed from the GAO High Risk List has been 
  overcome, although not timely enough to affect the January 2003 GAO  
 High Risk designation.  However, the FSA  is requesting a reconsideration of 
  the designation in FY 2003, in consideration of the clean audit, the plans for 
  continued financial management improvement, and the commitment by  
 management to address the issues, as demonstrated in the FSA and  
 Department Annual Plans, the Department's Strategic Plan and other more  
 detailed plans.  This item will remain yellow until we have assurance that  
 GAO will provide us with an interim assessment.  It will turn red if GAO  
 decides not to provide us with an interim assessment.  At this time the COO  
 of GAO knows that there will be a formal request and is open to discussing  
 the request internally. 

 1/24/2003 Although the draft financial statement audit report indicates that FSA is going 10 
  to receive a clean opinion (thus the major obstacle for getting off of the  
 GAO High Risk List will have been overcome), until we have assurance that  
 GAO will provide us with an interim assessment prior to the end of the fiscal  
 year the project will remain yellow. 

 3 CFO Reconcile FSA accounts to Department’s general ledger within 30 days after month-end close by 9/30/03 

 Yellow 

 3/21/2003 FSA and OCFO are finalizing the closing schedule so that FSA can meet the  55 
 metric of reconciling 30 days after month-end.  The FSA Operating Partner  
 to FMS to FMSS reconciliations has been completed for the December  
 period. 
 3/7/2003 Reconciliations (including analyzing and resolving differences) for the month  50 
 of December are behind schedule due to delay in closing FMSS.  The timely  
 closing of FMSS is critical to FSA meeting target dates for completion of  
 reconciliations.  FMSS has not yet closed month of December 
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 2/11/2003 November reconciliations were completed in a timely manner.  The FMSS  50 
 preliminary trial balances have been received by FSA during the week of  
 February 3rd.  The December period reconciliaiton process has begun. 

 1/27/2003 Reconciliations (including analyzing and resolving differences) for the month  25 
 of November are on schedule to be completed and approved within the  
 40-day goal of month-end close for the first quarter reconciliations.  More  
 specifically,  
 1)  Initial work has begun on new methodology to reconcile the Direct Loan  
 advance account.  Coordinating with the Schools channel to reconcile from  
 School (I.e., SAS, 732 report etc). 
 2)  Forms 2000 November reconciliations are in the review process and will  
 be forwarded to management for approval on 1/27/03. 
 3)  FMS (pre) to FMS (post) reconciliations are in the review process and will  
 be forwarded to management for approval on 1/27/03.  This includes Direct  
 Loan financing fund (x4253), FFELP liquidating fund (x0230) and financing  
 fund (x4251). 
 4.  FMS (post) to FMSS reconciliations are in the review process and will be  
 forwarded to management for approval on 1/27/03.  This includes Direct  
 Loan financing fund (x4253), FFELP liquidating fund (x0230) and financing  
 fund (x4251). 
 5.  Initial work has begun on a new methodology to reconcile FSA grant  
 funds for the FMS (pre) to FMS (post) and FMS (post) to/from GAPS and to  
 FMSS. 
 FMS (post) to FMSS reconciliations are in the review process and will be  
 forwarded to management for approval on 1/27/03.  This includes Direct  
 Loan financing fund (x4253), FFELP liquidating fund (x0230) and financing  
 fund (x4251). 
 7.  Support provided to ED to complete November DCMS reconciliations,  
 which have been forwarded to management for review and approval. 
 8.  Initial planning has begun to address the beginning balance differences as 
 1/10/2003 Reconciliations for the month of October have been performed and  100 
 approved timely (within 45 days of month-end for first quarter  
 reconciliations).  All differences have been identified.  These differences are 
  being researched for resolution.  The reconciliations for the month of  
 November are in progress and are expected to be completed on time. 
 12/27/200 A detailed project plan is being developed and is expected to be finalized the  00 
 2 week of January 3rd. 

 4 CFO Implement the proper accounting structure and appropriate internal controls in all systems impacted by FSA's system  
 integration and technology solution initiatives 
 Green 

 1/27/2003 A new team, "Program and System Development" will be formed and staffed 00 
  within the CFO organization to focus primarily on meeting this initiative. 

 1/10/2003 Project plan is being expanded and will be finalized by 1/13/03.  A new team  80 
 "Program and system Development" will be formed and staffed within the  
 CFO organization to focus primarily on meeting this initiative. 

 12/27/200 A detailed project plan is being developed and is expected to be finalized the  00 
 2 week of January 3rd. 
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 5 CFO Develop trial balance capability for each operating partner (ACS, Raytheon, EDS, COD) to facilitate and expedite the  
 reconciliation process 
 Green 

 3/21/2003 CFO is drafting the project plan and report requirements for the operating  10 
 partners.  The requirements will be presented to OCFO next week.  We will  
 meet with the operating partners during the last week of March to present the 
  requirements, answer their questions, and request proposals for the work. 
 3/7/2003 CFO will meet with OCFO next week to begin the work on this initiative. 00 

 1/27/2003 NO CHANGE 00 

 1/10/2003 Dependent on issues resolution in other tasks including defining  00 
 sub-accounts for FSA activity.  The project plan for developing trial balances 
  will be prepared mid-February. 

 12/27/200 CFO is in the process of finalizing a detailed project plan to develop and  00 
 2 implement trial balance reporting capability for each operating partner. Draft  
 plan expected 1/31/03. 

 6 CFO Address material weaknesses and reportable conditions in audits 

 Green 

 3/7/2003 For FY02 a corrective action plan has not yet been finalized.  For FY00, 17  90 
 of 18 recommendations are closed.  For FY01, 11 of 12 recommendations  
 are closed.   
  
 Open Items:  FY00 3.4.1 Work with the Department to complete corrective  
 actions on IG Audit CAN 1190013-Review of Security Policies and Plans as  
 referenced in the 2000 FMFIA report. 
  
 FY01 - 3.1.1 Implement agreed to corrective actions that address issues  
 identified in the three audits referenced in finding (ED-OIG/A11-B0007,  
 ED-OIG/A11-0009, GAO-01-1067). 

 2/5/2003 OIG and Ernest & Young have issued an unqualified opinion on the FY 02  50 
 FSA financial statements.  All financial audit related corrective actions have  
 been completed. 

 1/27/2003 All corrective actions have been completed by 12/31/02 and closed in FSA's  50 
 corrective action system.  OCFO and OIG have concurred.   
 Final draft of the financial statements and related notes were submitted on  
 12/31/02.  Audit field work was completed on 01/02/03.  FSA received the  
 DRAFT audit opinion on 1/24/03. 

 Friday, March 28, 2003 Page 4 of 18 



Priority# Channel Action Item Status Date Progress Summary % Complete 

 1/10/2003 All corrective actions have been completed by 12/31/02 and closed in FSA's  50 
 corrective action system.  OCFO and OIG concurrence is pending. 
  
 Final draft of the financial statements and related notes were submitted on  
 12/31/02.  Audit field work was completed on 01/02/03.  FSA is waiting  
 DRAFT auditor's opinion and internal control report which is due 01/10/03.   
 FSA will provide a response to both the opinion and internal control review by 
 12/27/200 12 of the 13 audit (FY 2001 Financial Statement Audit) recommendations are 50 
 2  scheduled to be completed by 12/31/02. 

 7 FP Implement Form 2000 enhancements needed since original deployment in October 2000 

 Green 

 3/21/2003 Draft technical proposal has been reviewed and finalized.  First deliverable  00 
 has been awarded and has a scheduled begin date of 3.10.2003.  Project has 
  begun and is on schedule. 

 3/7/2003 Draft technical proposal has been reviewed and finalized.  First deliverable  00 
 has been awarded and has a scheduled begin date of 3.10.2003. 

 2/21/2003 Draft task order has been distributed for review and comment. 00 

 2/7/2003 Project Team is assembled.  Team is working on business case for IRB and  00 
 preparing draft task order. 

 1/24/2003 Business case approved by DSG and IPC.  Pending IRB review and  00 
 approval. 

 1/10/2003 DSG review has been rescheduled for Tuesday, 1.7.2003. 00 

 12/27/200 Business case submitted to DSG.  Scheduled for review on Tuesday,  00 
 2 12.31.2002. 

 12/13/200 Business case justification proceeding through internal review for  00 
 2 presentation to DSG. 

 8 STU Determine the scope of the Debt Management Collection System (DMCS) reengineering 

 Green 
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 3/21/2003 The project has been 100% completed. The final Milestone statuses are listed 100 
  below: 
 Received approval from the COO and Director of Acquistion and Contracts  
 to extend the current contract for DMCS for a period of 12 months with a 3  
 month option.  
 The decision to recompete under the Common Services for Borrowers  
 window has been approved and the current DMCS contract has been  
 approved for extension 
 3/7/2003 The decision not to recompete the DMCS contract as a stand alone was  90 
 made.  The re-engineering of DMCS will be rolled into the CSB initiative. 
 Preliminary Market Research has been conducted for CSB and a report will  
 be provided the week 3/10/03 to the COO, GM for Students and Glenn Perry. 
   Dan Hayward has been selected to be the project manager for this effort.   
 Michael J Murry has been detailed as Acting Manager of Direct Loan  
 Servicing.  We have received funding for CSB project and # 20 under  
 "unfunded" is now combined with # 8 "funded".  No further reporting on # 8 as 
  it relates to DMCS only.  Future reporting will support the CSB actions and  
 2/7/2003 The decision not to recompete the DMCS contract as a stand alone was  90 
 made.  The re-engineering of DMCS will be rolled into the CSB initiative. 
  
 With the final decision made relating to DMCS re-engineering as a separate  
 initiative,work has begun for market research for an integrated solution for  
 Common Services for Borrowers (CSB).  The request for market research  
 information is scheduled to be distributed no later than 2/28/03 
 1/24/2003 Decision will be made no later than 1/31/03.  Discussions within Student  80 
 Credit Management are occurring weekly. 

 9 SCH Improve school's fund management, reconciliation, and close out processes 

 Green 

 3/21/2003 Steady progress is being made toward the overall project goal. 38 

 3/7/2003 Steady progress is being made toward the overall project goal. 33 

 2/21/2003 Steady progress is being made toward the overall project goal. 29 

 2/7/2003 Steady progress is being made toward the project goal as a whole. 25 

 1/27/2003 Overall project Percent Complete is at this point in the year still a straight  21 
 proration (days elapsed / days in total period), because steady progress is  
 being made toward the project goal as a whole. 

 12/13/200 One milestone (9.2) is currently making this project yellow.  We think the  07 
 2 project is on track and ask that 9.2's completion date be pushed out to  
 6/30/03.  Thanks for your consideration. 
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 10 FP Stabilize the Lender Application Process (LAP) and Lender Reporting System(LaRS) 

 Green 

 3/21/2003 No change for this reporting period. 30 

 3/7/2003 Milestones 10.1 and 10.2 are completed.  Meetings will be scheduled to  30 
 discuss approach for ongoing reviews and monitoring. 

 2/21/2003 All deliverables have been reviewed and accepted.  Will provide close-out  05 
 status for subtasks by next reporting period. 

 2/7/2003 Accenture deliverable was reviewed and accepted. 05 

 1/24/2003 Pending deliverable approval by business unit (FPC). 05 

 1/10/2003 NO CHANGE 05 

 12/27/200 Approval received from DSG, IPC and Deputy Secretary Hansen. 05 
 2 

 12/13/200 Funding approved by IPC as of 12.10.2002. 05 
 2 

 11 COO Enhance Program Monitoring and Oversight 

 12 ACP Develop and standardize an integrated contract management approach that utilizes performance measures that are directly  
 linked to the business case objectives 
 Green 

 Friday, March 28, 2003 Page 7 of 18 



Priority# Channel Action Item Status Date Progress Summary % Complete 

 1/10/2003 NO CHANGE 10 

 12/13/200 We currently examining best-in-class contract performance management in  10 
 2 Government as well as setting up meeting with other Government agencies  
 to discuss their approach. 

 13 ANAL Create an Enterprise-level dashboard of productivity and performance metrics 

 Green 

 3/7/2003 The first edition of the FSA executive dashboard was provided to all FSA  100 
 managers on Feb 24, 2003.  The dashboard provides high level measure of  
 FSA operations.  It will be issued weekly by noon on Thursdays. 

 2/21/2003 Dashboard has been revised and presented to the Sr. Leadership.  We  50 
 should start producing a regular report the week 2/24. 

 2/7/2003 We met with COO to present the executive dashboard on 2/6/02.  We've  35 
 made some revision and hope to present it to management council shortly. 

 1/24/2003 We have developed a straw man of the executive dashboard and will be  33 
 finalizing it shortly.  We are receiving data for a large portion of the  
 "operational metrics" section  and are working to secure "task order  
 monitoring"  and monthly budget data.  
  
 We have developed and presented a straw man that will capture more  
 detailed performance data to the Students, Schools, FP and CIO channels.   
 Their staff are  inventorying performance data as a first step in coming up  
 with a final design. 
 12/13/200 The scope of the project has been defined and meetings to identify and  05 
 2 collect the data for the measures will occur in January 2003. 

 14 HR Develop and/or implement workforce alignment (business processes, skills, etc.) initiatives and actions to support FSA  
 performance goals and One-ED objectives 
 Green 

 3/27/2003 Working on the SOO that will procure the resources that will support this  20 
 initiative. 

 1/24/2003 Completed business case for workforce alignment team. Will present to DSG 50 
  on 1/30/03. 
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 15 COO Implement integrated project management oversight for FSA's system integration initiatives 

 Green 

 3/7/2003 Need to review Accenture's new monthly Program Leadership and  95 
 Administration Achievement Report for January and February, 2003.   
 Contractually required to provide feedback to Accenture regarding new report 
  by March 20, 2003. Per Task Order 125, John Fare is designated as person  
 to provide feedback to Accenture. 
 1/24/2003 Still working to redefine Accenture's and FSA's roles and responsibilities  33 
 reach agreement on level of effort and price 

 1/10/2003 Need to reshape relationship with Accenture for Integration Leadership,  30 
 Program Management and Contract Administration. 

 16 CIO Define an enterprise-wide data strategy and high-level implementation approach that addresses the business flow of data  
 across the enterprise, architecture, primary ownership, standards, management, access methods, and quality 
 Red 

 3/24/2003 Under Holly Hyland's leadership, FSA (on behalf of PESC) completed final  06 
 tasks and  delivered the draft CommonRecord FFEL and Alternative Loans  
 Schemas to the NCHELP Electronics Standards Council (ESC) yesterday.   
 Steve Margenau, technical resource for ESC and editor of the PESC  
 Technical Specification called the schemas "beautiful."  While there are sure  
 to be comments and changes, additional resources (outside of FSA) have  
 been identified to handle these modifications.  However, FSA will stay  
 connected with this review process to ensure a smooth delivery of the final  
 schemas.  
 The first draft of the Common Student ID solution will be presented to the  
 Business Integration Group (BIG) on Thursday, March 27, 2003 9:00 to 4  
 p.m.  The Technology Strategies team will be conducting their kickoff  
 meeting on Monday, April 1, 10 a.m.  The data strategy team has delivered a 
  new business case, Enrollment and Access Management, to be presented to 
  the DSG and IPC for review. 
 3/7/2003 Overall Data Strategy Project is behind schedule but continuing to make  05 
 progress on some of the teams.  The first draft of the Common Record ISIR 
  was completed and posted to the public March 3rd as scheduled.  In  
 addition, the Department continues to work with PESC and the FFEL  
 community surrounding the Common Record FFEL and Alternative Loans.   
 We had a successful series of Data Strategy presentations at the Software  
 Developers Conference.  We received input for PESC, NCHELP, and the  
 software vendors on FSA’s Data Strategy Framework.  A number of people  
 requested to participate on our teams to assist with our efforts. 
  
 We are currently working on negotiating the details of the technical proposal  
 for the Data Strategy task order.  Several meetings have occurred in the  
 past two weeks. 
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 2/12/2003 Keith Wilson was recently appointed as the Project Manager for the  05 
 Enterprise-Wide Data Strategy Workgroup.  FSA team leaders are as  
 follows: Overall Data Strategy - Keith Wilson, Paul Hill - 2nd chair, XML  
 Framework - Holly Hyland, Technical Strategies - Denise Hill, Ganesh Reddy 
  - 2nd chair, XML ISIR - Jeanne Saunders, Common Student ID - Jeanne  
 Saunders, Routing ID - Paul Hill, SAIG Analysis - Keith Wilson.  Team  
 Leaders are currently recruiting team members from various areas of FSA to 
  participate on their team. 
  
 The Data Strategy Kickoff Meeting is scheduled for Wednesday, February  
 19th @ 10:30 a.m. Accenture Conference Rm 221 A&B (CNN Building side)  
 with all FSA/Accenture team leads and members. 
  
 2/06/03: Business Integration Group requested a presentation from the Data  
 Strategy team to explain the scope and business objectives related to data  
 work at a high level. 
  
 This project is designated as red because several milestones are behind  
 schedule and will not meet assigned deadlines. 
 1/24/2003 Project remains on hold pending senior management discussion and  05 
 direction.  One single task order for entire data strategy initiative still to be  
 awarded. 

 1/10/2003 Proposed Business Justification (BJ) which covers a majority of the action  05 
 items under this item was approved by the IPC on 12/18. 

 12/13/200 A Proposed Business Justification (BJ) which covers a majority of the action 00 
 2  items under this item was completed and presented to DSG on 11/26.  BJ  
 provided to channel managers and system integration group members.  It is  
 anticipated that the BJ will be presented to the IPC at upcoming meeting.   
 However, once IPC approval is granted, this initiative will require completion  
 and approval of a department business case.  This process will be time  
 consuming and is expected to negatively impact upon established action  
 item completion dates.  Therefore, the status during this reporting period is  

 17 STU Analyze Personal Identification Number (PIN) issues related to enterprise wide management/architecture strategy 

 Green 

 3/21/2003 Task order has been approved and sent to contracts.  We are planning on a  07 
 1 1/2 day meeting on April 3-4, 2003 to start looking at the current PIN  
 Process. 

 2/7/2003 1/29/03 Statement of Objectives were reviewed and forwarded back with  07 
 comments.  Comments were added to the statement of objects which were  
 approved and sent forward. 

 1/24/2003 Business Case Justificaiton was presented to the DSG and IPC on 1/21 and  15 
 1/22.  Approval was given by the IPC to conduct the ED PIN Re-Engineering 
  Analysis.  Statement of Objectives have been received and are currently  
 being reviewed. 
 1/10/2003 NO CHANGE 05 
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 12/27/200 A business case is being developed - second draft is currently being  05 
 2 reviewed. 

 18 CIO Create an overall FSA integrated security and privacy architecture 

 Green 

 3/25/2003 This activity will start after the completion of the Security Architecture  00 
 Framework 

 1/24/2003 Agreement on a security and privacy architecture/standards document,  05 
 including review and approval by the Business Integration Working Group by  
 April 2003.  Implementation of one or more proof-of-concept security  
 services as part of the Integrated Technical Architecture by Sept. 2003. 
 1/10/2003 Work continues on still yet awarded Security Architecture task order. 05 

 1/3/2003 Task order not yet awarded.  Still trying to find consultant with experience in  00 
 security architectures and solutions common in commercial financial  
 services industries (banking, insurance, loan servicing).  Planning on using  
 FSA Integration Group for security service requirements, instead of  
 convening separate security group. 
 12/13/200 The current plan is to avoid a separate "FSA Security & Privacy Architecture 00 
 2  Working Group" and make this a task of the "Integration Group".  The central 
  task will be developing a security/technology baseline -- what systems  
 (hw/sw) are located where and how are they connected/protected.  Providing  
 a definition of security architecture framework which will explicitly include  
 Critical Infrastructure Protection and eGov/eAuth components will also be  
 essential.  CIO has requested several milestone completion dates for this  
 item be changed since the anticipated start date of this action is 1/2/03 and  
 several completion dates where targeted for 12/31/02.  Therefore, the status  
 of this item is being listed as yellow until clarification on whether or not  
 requested date changes are accepted. 

 19 STU Develop and implement initial phases of an enterprise-wide customer service solution that incorporates best-in-business  
 technology and enhanced business processes 
 Red 
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 2/7/2003 On Friday, January 17, 2003, Accenture was notified that the current Task  00 
 Order 77, Work Order 5 would be expiring on January 21st.  Pursuant to that  
 notification, Accenture has commenced a shutdown process for the  
 CRM4FSA project and the Release 1 Pilot. 
  
 Included in the shutdown process are: 
 · Notifying the Operating Partners that the Release 1 Pilot will be terminated  
 and formulate a “current state” testing plan. 
 · Returning calls to the current state   
 · Dismantling the Operating Partner PBX and IVR changes specific to  
 Release 1 
 · Testing 800 numbers and Operating Partner IVRs 
 · Shutting down the pilot reporting tool 
 · Terminating subcontract agreements, and negotiating final payments 
  
 The Release 1 Pilot was successfully shut down on Saturday, February 1st.  
   
  
 While the CRM Target State Solution has been deemed “the right thing to do”  
 by FSA, the estimates provided by Accenture, combined with FSA’s limited  

 20 STU Improve the management of student aid through data sharing and consolidating common borrower services and functions 

 Green 

 3/21/2003 Funding has been approved for CSB. 05 
 Funding has been approved for CSB. 
  
 Market Research was completed for CSB.  Approval otained for COO to  
 continue with project.  Funding has been approved by IPC. 
  
 Interdepenencies and constraints: This has been completed as written,  
 however  this area needs to be expanded to reflect the scope of the CSB  
 project, since this is now funded. 
  
 Quick Hits: Scope of project has changed and quick hits will not be  
 implemented 

 3/7/2003 Initial analysis of common functions has been completed. 05 

 2/7/2003 Initial analysis of common functions has been completed.  Further drill down  00 
 into the processes with occur with assitance from SMEs to validate actual  
 common fucntions. 
  
 Initial analysis of common functions has been completed.  Further drill down  
 into the processes with occur with assitance from SMEs to validate actual  
 common fucntions. 
  
 Our :quick hits" are on hold until approval from IPC 
 1/24/2003 UNFUNDED -  05 
 20.1 - Initial analysis of common functions has been completed.  Further drill 
  down into the processes with occur with assitance from SMEs to validate  
 actual common fucntions. 
 20.2 - Initial analysis of  interdependencies has been completed.  Further drill 
  down into the processes with occur with assitance from SMEs to validate  
 actual common fucntions.  Market research will conducted in February to  
 ascertain best practices and validate findings from internal analysis. 
 20.3 - On hold until approval from IPC 
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 21 STU Define strategy for EDExpress reengineering 

 Green 

 3/21/2003 The Statement of Objective has been sent to contracts. 05 

 3/7/2003 The Business Justification was presented to the Business Integration Group,  05 
 the Data Strategy Group (DSG) and the IPC.  It is awaiting funding.  It is our 
  understanding that the IPC approved this initiative and that funding is  
 forthcoming. 
 2/21/2003 The Business Justification was presented to the Business Integration Group,  00 
 the Data Strategy Group (DSG) and the IPC.  It is awaiting funding. 

 2/7/2003 The Business Justification for Re-engineering EDExpress has been written  00 
 and will be presented to the DSG/IPC in the very near future to request  
 funding to study database solutions, migrated standalone modules to the  
 Web and conduct a Product Registration survey. 
 1/24/2003 UNFUNDED  05 
 A business justification is being written to present request to DSG/IPC to  
 request funding to study database solutions and move standalone modules  
 to the Web. 

 22 STU Develop an outreach strategy for Aid Awareness in support of OPE and tied to "No Child Left Behind" 

 23 STU Upgrade technology and integrate Central Processing System (CPS) across the enterprise 

 Green 

 1/24/2003 UNFUNDED 05 
 On-going - A CPS Upgrade Analysis was completed and all scheduled test  
 cycles for the FAFSA 7.0/ED PIN performance testing were completed.  As  
 of 1/24/03, all 23 planned performance test cycles covering 12 business  
 processes have been executed and 4 additional cycles for Shadow Direct  
 contingency testing have been executed. 

 24 CIO Conduct NSLDS Analysis and begin phased implementation of solution 
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 25 CIO Complete the recommendations outlined in the OIG audit (A07-C001) Audit of Enterprise Architecture, issued September 30,  
 2002 

 26 SCH Evaluate our participation in all events 

 27 SCH Implement Master Promissory Note for PLUS 

 Green 

 3/21/2003 PLUS MPN (paper) is still scheduled for COD 2.0 release on 4/7/03 and is  57 
 87% complete.  PLUS e-MPN is still scheduled for 5/31/03 and is 28%  
 complete.  Project-level Percent Complete averages those percentages. 

 3/7/2003 PLUS MPN (paper) will go live with COD 2.0, is currently scheduled for  45 
 4/7/03, and is 77% complete.  PLUS e-MPN implementation is scheduled for  
 5/31/03 and is 14% complete.  Project-level Percent Complete averages  
 those percentages. 
 2/21/2003    PLUS MPN (paper)  is on track for implementation when COD 2.0 goes  34 
 live.  Go-live date is planned for 4/7/03 (percent complete = 67%).   
    PLUS eMPN (electronic), milestone #1, was at 1% complete on 2/21/03  
 and received funding on 2/26/03. 
    From here forward, the project-level percent complete will average the  
 paper and 'e' PLUS MPN percents complete. 

 28 CFO Enhance our cash transaction process to accommodate OCFO procedures 

 Green 

 3/7/2003 The FSA Cash Team has developed a new accounting treatment to eliminate  65 
 the current high volume of unmatched transactions associated with 1F010  
 reporting.  This new methodology corrects erroneous postings of payment  
 allocation transactions to FMS and provides for the elimination of timing and  
 permanent differences. 
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 2/11/2003 The FSA Accounting Division is continuing it's weekly meetings with our  60 
 Operating Partners and FSA Program Offices to identify root causes and  
 solutions to clearing FSA's Fund Balance with Treasury (FBWT) unmatched  
 schedules.  Progress on the identification and corrections of our FBWT  
 unmatched schedules is being tracked on individual project plans.   
 Significant progress is being made on these work plans, and the Accounting  
 Division has no concerns in not being able to complete prior to FY'03 fiscal  
 year end. 
  
 In addition to working our various project plans we are complying with  
 OCFO's procedures in submitting manual match corrections to the OCFO  
 Financial Management Operations Division.  It is our intention that the  
 volume of manual matched request to OCFO FMO will decrease once many  
 of the business processes and systemic issues are completed in the various 
 1/27/2003 Accounting Division has initiated weekly meetings with all Operating Partners 25 
  to identify all internal control weaknesses associated with cash transactions. 
   FSA Accounting Division and Operating Partners have created individual  
 Project Plans to track the implementation of all proposed cash related  
 business processes and systemic internal control improvements.  Operating  
 Partners have begun to implement various internal control improvements for  
 summary deposit and consolidation transactions. 
 1/10/2003 FSA Accounting Division has initiated weekly meetings with all Operating  20 
 Partners to identify all internal control weaknesses associated with cash  
 transactions.  FSA Accounting Division and Operating Partners have created 
  individual Project Plans to track the implementation of all proposed cash  
 related business processes and systemic internal control improvements. 

 29 FP Augment Leveraging Educational Assistance Partnerships (LEAP)/Supplemental Leveraging Educational Assistance  
 Partnership (SLEAP) module in the FMS to enable direct electronic data exchange with GAPS and enhance the operational  

 30 CFO Obtain clean financial opinion for ED. Improve FMS internal processes, progs, controls. Support reconcil. b/w FSA Op. Prtnrs, 
  FMS, FMSS, GAPS & Treasury. Integrate w/FSA reengineered systems & perform upgrade analysis & implement Oracle Fed  
 Green 
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 3/21/2003 30.2  Integrate the transaction ID from GAPS - Began end to end testing.   60 
 Tested Cycle 1 with COD.  Waiting for modifications/issue resolution from  
 COD.  If COD delay exceeds two weeks this will negatively impact FMS  
 software release date of April 21st.  Revised testing schedule from COD-  
 currently on schedule with revised dates.  Green - 80% completed. 
  
 30.3  Enhance FMS Operation processing - funding approved (Reengineering  
 splitter and FMS/FMSS GL data interface process).  Deliverable for  
 requirements received from Accenture - comments due by 3/21/03.  Waiting  
 for final buy-in from Budget Services/OCFO.  Yellow - 25% completed. 
  
 30.5  Implement Guaranty Agency Forms 2000 - Funding approved.   
 Reviewing functional & technical proposal submitted by Accenture.  Reports  
 requirements being developed by FMS Division.  Project Manager Matt  
 Fontana.  Yellow -  20% completed. 
  
 30.6  Implement Program Change Request - Meeting weekly with Operating  
 Partners to resolve outstanding issues.  Program development and issues  
 being tracked.  Possible new reconciliation requirements for Raytheon  
 (DMCS).  AD reviewing business needs/requirements for Raytheon.  New  
 requirements scheduled to be presented to Raytheon 3/24.  Green - 30%  
 completed. 

 3/7/2003 30.2 Integrate the transaction ID from GAPS - on schedule (TO119).   50 
 End-to-end testing with Operating Partners started 2/25/03.  Green 75%  
 completed 
  
 30.3 Enhance FMS Operations processing - funding approved.   
 (Reengineering splitter and FMS/FMSS interface process).  Requirements  
 have been defined.  Approval from the IPC for $700,000 in funding.  Yellow  
 10% completed. 
  
 30.5 Implement Guaranty Agency Forms 2000 - funding approved.   
 Finalizing requirements for Phase I & Phase II.  Yellow 10% completed. 
  
 30.6 Implement Program Change Request - Meeting weekly with Operating  
 Partners to resolve outstanding issues.  Program developed and issues  
 being tracked.  Define trial balance requirements and need sub accounts.   
 2/11/2003 30.2 Integrate the transaction ID from GAPS - on schedule (TO119)  40 
 Deliverable 119.1.1 FMS FY'03 Release 2.1 - Approved.  Status green 45%  
 completed. 
 30.3 Enhance FMS Operations Processing - funding approved.   
 (Reengineering splitter and FMS/FMSS interface process).  Draft technical  
 specifications to be presented to Terri Shaw on Wednesday, February 12th.   
 No firm requirements defined.  Yellow 10% completed. 
 30.5 Implemented Guarantee Agency Forms 2000 - funding approved.   
 Meeting to finalize technical proposal.  Business case completed.   
 Development in 2 phases.  (Phase 1 - yellow 10% completed, Phase 2 -  
 yellow 5% completed).   
 30.6 Implement Program Change Request - Meeting weekly with operating  
 partners to resolve outstanding issues.  Program developed and issues logs  
 tracked.  Yellow 20% completed. 
 1/27/2003 30.2 Integrate the transaction ID from GPAS - on schedule (TO119)  30 
 Deliverable 119.1.1  FMS FY'03 Release 2.1 - Interface Functional Designs  
 delivered and being reviewed for approval.  Final sign off due by 1/29.   
 Green 35% completed. 
 30.3 Enchance FMS Operations processing - Funding approved.   
 (Reengineering splitter and FMS/FMSS interface process).  Meeting with  
 OCFO Budget to finish defining requirements.  Requirements gathering still  
 in process.  Requested at ATP to begin work.  Yellow 5% completed. 
 30.4 Implemented Federal Administrator - Unfunded - No action. 
 30.5 Implement Guaranty Agency Forms 2000 - Funding approved.  Meeting  
 to develop Technical Proposal - Yellow 5% completed. 
 30.6 Implement Program Change Request - Meeting weekly with Operating  
 Partners to resolve outstanding issues.  Program developed and issues logs  
 being tracked.  Yellow 10% completed. 
 30.7 Implement FSA/Title IV Web-based (Drawdown) capability and award  
 process - Unfunded - no action. 
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 1/10/2003 30.1 Oracle 8i Database Upgrade - Completed 01/05/03 - Greem 100%  30 
 30.2 Integrate the transaction ID from GPAS - Funding approved.  Task  
 Order 119 awarded to Accenture.  Functional detail designs completed (5  
 interfaces to be modified).  On schedule per the project plan.  Green, 30%  
 completed. 
 30.3 Enhance FMS Operations processing - Funding approved .   
 Reengineering splitter and FMS/FMSS interface process.  Meeting with  
 FMS,OCFO, Budget and A/D to define requirements.  Requirements  
 gathering still in process.  Yellow, 0% completed. 
 30.4 Implement Federal Administrator - Unfunded - No action. 
 30.5 Implement Guaranty Agency Forms 2000 - Funding approved by DSG.  
  Presented to the IPC.  Not approved - outstanding issues to resolve.   
 Status - Resolve issues and present to the IPC 1/14/03.  Yellow, 0%  
 completed. 
 30.6 Implement Program Change Requests - Change request (CRs) are  
 being prioritized and worked as resources are available.  Have  
 completed/closed 20 CRs since 12/17/02.  Currently have 63 open CRs  
 however, many appear to contain obsolete requirements/requests.  Green,  
 60% completed. 

 31 CIO Support ED, customers and business partners by participating in the President’s Management Agenda E-Government  
 initiatives 
 Green 

 3/7/2003 eLoans staff coordinated with partner agencies and submitted revised  10 
 performance metrics to OMB this week. The performance metrics were  
 requested from all 24 E-Gov initiatives in preparation for Mark Forman’s  
 testimony to Congress on March 4.  On March 4, we met with partner agency 
  leads and OMB to continue project planning and preparations to move  
 forward once funding is available.  On February 20,  
 Innovations/E-Commerce presented a business justification and funding  
 request to the Decision Support Group for the interagency web portals:  
 students.gov and studentjobs.gov.  The DSG recommended funding  
 students.gov FY03 baseline operations for $70,000, and Terri Shaw  
 1/24/2003 Charlie Coleman, Project Supervisors, and staff are finalizing Microsoft  05 
 Project Plans for CIO Strategic item 14. 

 32 CFO Develop an automated tool to administer budgetary resources for FSA’s programs and to provide management with the data to 
  effectively manage those resources 
 Green 

 3/7/2003 Automating the interface between FMS and FMSS to enhance budgetary  00 
 fund management is the last step in the process.  To get to this final step  
 FSA must change the funding templates in FMS to correspond to Budget  
 Services's budgetary limitations and implement a "splitter" process for the  
 FFEL program.  Both activities are well underway. 
 2/11/2003 Work on this item is being coordinated with activities under CFO-4.  Budget  50 
 Service has requested that FSA align it's fund control with the Departments  
 and develop the FFEL "splitter" to Budget Services and FSA's mutual  
 satisfaction.  These are current works in progress.  When these fund  
 management and reporting issues are resolved, we will examine tools to use  
 so the FSA's program funds are entered automatically into FMS. 
 1/27/2003 Proposed project completion date of 3/31/03. 00 
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 1/10/2003 A meeting with Budget Service stakeholders William Graham and LarryKean  00 
 to determine their concerns, preliminary.  Development of 32.1 work plan:   
 "Determine requirement for program fund management that are consistent  
 with legislative and OMB requirements.  Proposed project completion date is  
 March 31, 2003.  Meeting with accounting and DEVA personnel to establish  
 that opening balances are correct for Program funds - ongoing. 
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 Appendix B - Milestone Status Report 
 Priority# Channel Action Item 
 Milestone# Action Item 
 Channel Status Date %Complete 

 2 COO Develop and execute an FY03 plan to get off the GAO High Risk List 

 1 Review GAO Guidance, OMB concerns and FY 2002 High Risk Plan outcomes and status 

 Green COO 12/13/2002 100 
 COMPLETED - GAO guidance and GAO, OMB and OIG concerns were reviewed as part of the FY  
 2003 Performance Planning process.  The FY 2002 High Risk Plan outcomes and status were  
 reviewed and descrepancies/issues were provided to Analysis.  Resolution of descrepancies/ssues  
 were determined by Terri Shaw prior to the finalization of the FY 2003 FSA Performance Plan. 

 2 Determine necessary action items for FY 2003 and update High Risk plan 

 Green COO 12/13/2002 100 
 COMPLETED - As part of the FSA Performance Plan process, high risk issues/strategies were  
 discussed.  Projects were prioritized and included in the FY 2003 Performance Plan which would  
 faciltate improvements in those areas. 

 3 Validate plan with FSA Senior Leaders, Department Advisors and share with GAO and OIG 

 Green COO 12/13/2002 100 
 The FY 2003 High Risk Plan was finalized as part of the Performance Plan process in November  
 2002.  The plan was validated with FSA Senior Leaders and provided to the Deputy Secretary for  
 concurrance.  The plan was also shared with other Department Advisors (OPE) and provided to GAO  
 prior to 11/30.  The final version of the plan was shared with the IG on 12/13/02. 

 4 Finalize plan 

 Green COO 12/13/2002 100 
 COMPLETED - The FSA Performance Plan, which includes the High Risk Plan, was finalized and  
 distributed to FSA Senior Leaders on 11/21/02. 

 5 Demonstrate progress in having implemented corrective measures through improved accountability  
 mechanism assuring addresses necessary reporting requirements for Performance Plan, Department's  
 Strategic Plan, MIT and President's Management Agenda 
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 Priority# Channel Action Item 
 Milestone# Action Item 
 Channel Status Date %Complete 

 Green COO 3/7/2003 30 
 Improved indicator for success and action items included in proposed final Department Annual Plan  
 for FY 2003-FY 2004. 

 Yellow COO 2/7/2003 30 
 The 1st quarter FY 2003 President's Management Agenda update was officially released by OMB  
 which indicated that the High Risk Status improved to a yellow and the progess has improved to a  

 Yellow COO 12/13/2002 05 
 FSA worked with the MIT to develop a format for reporting to OMB on a quarterly or more frequent  
 basis (This reporting will support other information sharing needs on progress).  First reports on the  
 status of projects are due from responsible managers 12/13/2002. 

 6 Develop internal communications infrastructure 

 Red COO 2/7/2003 00 
 No progress has been made on this milestone item, although some internal communications have  
 been provided in FSA Communication documents.  Action owner should be changed to Marianna  

 7 Update plan monthly as necessary 

 Green COO 2/7/2003 33 
 Issues list being updated based on FY 2003 Performance and Accountability Challenges and  
 High-Risk Series Reports.  Initial review indicates that plans and commitments by FSA to improve its  
 planning and reporting processes; the clean financial statement audit; the Departments Enterprise  
 Architecture framework and FSA's Consistent Data Framework; and the Department's human capital  
 management plan will address outstanding issues - thus supporting a request for reconsideration of  
 the SFA programs high risk designation, particularly in light of the recent clean opinion and the  
 management commitment to invest in financial management and maintain the financial integrity of  
 the Department's financial management systems. 

 Green COO 1/10/2003 25 
 GAO-03-241 Report on COD (Pell Grant & DL Integration) issued 12/31/02 that may contain  
 information to be considered in January/February update. 

 8 Meet with and/or inform GAO and OMB on progress and internal monitoring regularly 
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 Priority# Channel Action Item 
 Milestone# Action Item 
 Channel Status Date %Complete 

 Green COO 2/7/2003 25 
 GAO Relations - Finalized response to draft audit and provided GAO information on outstanding loan  
 portfolio to faciliate a more balanced presentation of FSA's Default Management and Prevention  
 Strategies to be used in an audit report scheduled to be issued 2/15/03.   Regarding Letter to GAO -  
 Updated based on issuance of FY 2002 Financial Statement Audit and 1/30/03 GAO Management  
 Challenges and SFA Program High Risk Reports to assure that issues are appropriately address prior  
 to requesting a mid-cycle determination.  Additional analysis and conversations with GAO being held  
 on recently issued High Risk Series update.  Final letter for request for reconsideration to go out for  
 comments by 2/15/2003 to FSA managers. 
  
 OMB Relations - OCIO and FSA-CIO held a meeting 1/30/03 with OMB on the Department's Enterprise 
  Architecture.  Meeting was successful in demonstrating the Department's framework, which includes  
 FSA.  Similar briefing requested for GAO in February. 
  
 OIG Relations - Forwarded IG request additional ideas for workplan items to address FSA needs, as a  
 follow-up to the COO's meeting with the IG.. 

 Green COO 12/13/2002 25 
 GAO Relations - On 11/25/02, senior FSA and Department managers met with GAO to discuss the  
 SFA programs High Risk Plan status, and provide information on why the designation should be  
 removed.  The High Risk Plan and other supporting documents and accomplishments were provided  
 to GAO at that time, to be followed by a written request.   At a 12/10/02 GAO exit conference on  
 Department Management Challenges, GAO managers stated that the SFA programs would be  
 designated high risk in their January 2003 update.   The Department requested that if FSA gets a  
 clean opinion on its FY 2002 financial statements that GAO review the SFA programs Performance  
 Plan and accomplishments after 6/30/03 for consideration of a mid-year determination.  Our request  
 is currently under  considered.  The written document drafted as a result of the 11/25/02 meeting is  
 being redrafted to reflect the results of this meeting. 
  
 OMB Relations -  A meeting was held with OMB on 11/21/02 to discuss the first quarter's  
 accomplishments on the President's Management Initiatives and Program Initiatives.  Preliminary  
 discussions with OMB on their first quarter 2003 draft report indicate that if the status grade for the  
 Department's financial management initiative is raised that the High Risk status could also be raised  
 as the accomplishments and plans to address issues are apparent. 

 5 STU Develop trial balance capability for each operating partner (ACS, Raytheon, EDS, COD) to facilitate and expedite the  
 reconciliation process 

 6 Debt Management Collection System (DMCS) complies with FMS subsidiary ledger reconciliation  
 requirements 
 Green STU 3/21/2003 45 
 Funding has been approved for DMCS reconciliation effort with FMS.  CFO has in budget for a total  
 of approximately $145,000. 

 Green STU 3/7/2003 35 
  Semi weekly meetings are being held with contractor , CFO staff and DMCS staff to address trial  
 balance reporting and current recons issues.  Weekly meetings are occurring with CFO, contractors  
 (ACS and EDS) to address the trial balance request and also the recon issues for the CFO. 
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 Priority# Channel Action Item 
 Milestone# Action Item 
 Channel Status Date %Complete 

 Green STU 1/24/2003 35 
 Semi weekly meetings are being held with contractor , CFO staff and DMCS staff to address trial  
 balance reporting and current recons issues.  Weekly meetings are occurring with CFO, contractors  
 (ACS and EDS) to address the trial balance request and also the recon issues for the CFO. 

 Green STU 1/10/2003 05 
 NO CHANGE 

 Green STU 12/27/2002 05 
 NO CHANGE 

 Green STU 12/13/2002 05 
 Semi weekly meetings are being held with contractor , CFO staff and DMCS staff to address trial  
 balance reporting and current recons issues.  Weekly meetings are occurring with CFO, contractors  
 (ACS and EDS) to address the trial balance request and also the recon issues for the CFO. 

 7 FP Implement Form 2000 enhancements needed since original deployment in October 2000 

 1 Gather user comments and requirements 

 Green FP 3/21/2003 95 
 Requirements gathering is on schedule and will be completed by 3.21.2003. 

 8 STU Determine the scope of the Debt Management Collection System (DMCS) reengineering 

 1 Validate whether to recompete the contract with limited reengineering or pursue increased reengineering  
 through FSA system integration and new technology solution initiatives 
 Green STU 3/7/2003 100 
 The decision not to recompete the DMCS contract as a stand alone was made.  The re-engineering of  
 DMCS will be rolled into the CSB initiative. 

 Green STU 3/7/2003 100 
 Received approval from the COO and Director of Acquistion and Contracts to extend the current  
 contract for DMCS for a period of 12 months with a 3 month option. 
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 Priority# Channel Action Item 
 Milestone# Action Item 
 Channel Status Date %Complete 

 Green STU 2/7/2003 100 
 The decision not to recompete the DMCS contract as a stand alone was made.  The re-engineering of  
 DMCS will be rolled into the CSB initiative. 

 Green STU 1/24/2003 95 
 Decision will be made no later than 1/31/03.  Discussions within Student Credit Management are  
 occurring weekly. 

 Green STU 1/10/2003 05 
 NO CHANGE 

 Green STU 12/27/2002 05 
 NO CHANGE 

 Green STU 12/13/2002 05 
 Decision will be made no later than 1/31/03.  Discussions within Student Credit Management are  
 occurring weekly. 

 2 Commence either a contract recompete or fully reengineering project to redeploy the system 

 Green STU 3/21/2003 100 
 The decision to recompete under the Common Services for Borrowers window has been approved and  
 the current DMCS contract has been approved for extension. 

 Green STU 3/7/2003 100 
 Preliminary Market Research has been conducted for CSB and a report will be provided the week  
 3/10/03 to the COO, GM for Students and Glenn Perry.  Dan Hayward has been selected to be the  
 project manager for this effort.  Michael J Murry has been detailed as Acting Manager of Direct Loan  
 Servicing.  We have received funding for CSB project and # 20 under "unfunded" is now combined  
 with # 8 "funded".  No further reporting on # 8 as it relates to DMCS only.  Future reporting will support 
  the CSB actions and status updates. 

 Green STU 2/7/2003 85 
 With the final decision made relating to DMCS re-engineering as a separate initiative,work has begun  
 for market research for an integrated solution for Common Services for Borrowers (CSB).  The  
 request for market research information is scheduled to be distributed no later than 2/28/03. 

 Green STU 1/24/2003 75 
 Decision will be made no later than 1/31/03.  Discussions within Student Credit Management are  
 occurring weekly. 
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 Milestone# Action Item 
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 Green STU 1/10/2003 05 
 NO CHANGE 

 Green STU 12/27/2002 05 
 NO CHANGE 

 Green STU 12/13/2002 05 
 Decision will be made no later than 1/31/03.  Discussions within Student Credit Management are  
 occurring weekly. 

 9 SCH Improve school's fund management, reconciliation, and close out processes 

 1 Reduce time to deliver funds to schools 

 Green SCH 3/21/2003 38 
 Work to reduce delivery time continues. 

 Green SCH 3/7/2003 33 
 Work to reduce delivery time continues. 

 Green SCH 2/21/2003 29 
 Work to reduce delivery time continues. 

 Green SCH 2/7/2003 25 
 Work to reduce delivery time continues. 

 Green SCH 1/24/2003 21 
 Work to reduce delivery time continues. 

 Green SCH 1/10/2003 16 
 Work to reduce delivery time continues. 
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 Priority# Channel Action Item 
 Milestone# Action Item 
 Channel Status Date %Complete 

 Green SCH 12/13/2002 07 
 COD and program operations employees began meeting with FSA's new CFO about the need to  
 improve interfaces and revisit joint operations shortly after her arrival in November.  This  
 conversation will continue throughout FY03.   
      Also in November, COD Customer Service began calling schools that had not substantiated  
 drawdowns within the first two weeks to remind them of the required reporting timeframes for Pell and  
 Direct Loan.  That call is the first in a sequence of planned notifications that will be triggered routinely  
 in the future by a school's failure to report. 

 2 Identify improvements and fill gaps in current operational procedures related to reconciliation 

 Yellow SCH 3/21/2003 55 
 Request the March 31 completion date be extended to August 31 for the following reasons: 
  
 * Some reconciliation and closeout system functions are not scheduled for implementation until  
 mid-June.  Procedures for these cannot be written at a detailed operational level until the requirements 
  are completed.   
  
 * Excessive COD workload has required staff assigned to 9.2 to also work on immediate COD issues. 
   
  
 In addition, the pending internal controls review initiated by ED OCFO will likely inform reconciliation  
 and closeout process.  
  
 A draft target state outline of procedures and accompanying flowchart will be completed by March 31. 

 Yellow SCH 3/7/2003 50 
 The team has interviewed and received as-is procedures from all FSA groups and OCFO's GAPS  
 group.  One meeting, with OCFO's Financial Improvement and Debt Management group (the people  
 who handle school accounts receivable) is outstanding.  These conversations have identified gaps in  
 current procedures, opportunities for improved communications between groups, and areas where  
 existing procedures can be optimized.  The work effort to flow the process, get buy-in from all parties, 
  and establish detailed, fully integrated procedures is more complicated than the team originally  

 Green SCH 2/21/2003 25 
 Work continues on flowing the current process and interviewing FSA components involved in school  
 closeout and reconciliation. 

 Green SCH 2/7/2003 25 
 Staff met with FSA/CFO system contact to begin inventorying COD/FMS interface procedures that  
 allow errors to be worked predictably and systematically.  Work to identify improvements and fill  
 gaps continues. 

 Green SCH 1/24/2003 25 
 CFO has identified project liaison to Schools project lead, and the two parties have agreed that  
 working through roles and responsibilities for COD and FMS is top priority.  Scope and scheduling are  
 under discussion.  Staff team has been inventorying current reconciliation procedures as they relate  
 to Pell and Direct Loan and is comparing written procedures with what is actually happening. 
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 Priority# Channel Action Item 
 Milestone# Action Item 
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 Green SCH 1/10/2003 16 
 A staff team has been established and kicked off today.  Initial meeting with CFO will be scheduled  
 Monday.  Team lead is developing project plan. 

 Green SCH 12/27/2002 10 
 Previously we asked for the end date to be pushed out to 6/30/02.  However, the decision has been  
 made to complete the project in-house, making the 3/31/02 end date satisfactory and upgrading the  
 status to green (since we will not have to go through the contracting process). 

 Yellow SCH 12/13/2002 07 
 Title IV Delivery has drafted a SOO for a short consulting contract to revisit handoffs, given the  
 ripple effect of changes that accompanied the implementation of COD (including a new customer  
 service unit in Niagara Falls, NY).  A short list of local contractors who specialize in this area has  
 been derived from the GSA Schedule.  We expect to put the contract out for bid in mid-January. 

 3 Implement systematic notifications and operational procedures related to disbursement to drawdown  
 ratios 
 Green SCH 3/21/2003 90 
 Awaiting implementation on 3/31/03. 

 Green SCH 3/7/2003 90 
 Still on track for 3/31/03. 

 Green SCH 2/21/2003 90 
 The implementation of systematic notifications and operational procedures re disbursement:drawdown  
 ratios is again on track for March 31.  This was due to a rethink of the automation involved, which will  
 allow completion earlier than expected. 

 Yellow SCH 2/7/2003 90 
 Work on the queuing process continues. 

 Yellow SCH 1/24/2003 80 
 The automated queueing (that will trigger calls to schools 60 days after drawdown if cash has not been 
  substantiated) is currently in testing.  This is reflected in the jump in Pct. Complete.  However, a  
 conscious decision has been made to defer implementation until release 2.0 (03-04) comes up,  
 currently scheduled for April 7.  Due to the deferral of this automated function, we are changing  
 status to yellow.  However, COD CSRs have been running weekly reports and calling schools that are 
  60 days out for the past couple of months (I.e., a manual process will continue to occur until the  
 automated triggering replaces it). 
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 Priority# Channel Action Item 
 Milestone# Action Item 
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 Green SCH 1/10/2003 16 
 NO CHANGE 

 Green SCH 12/27/2002 10 
 NO CHANGE 

 Green SCH 12/13/2002 07 
 COD Customer Service has begun sending e-mail warnings to schools with unsubstantiated cash at  
 20 and 30 days.  Automated queueing in COD that will trigger calls to schools at 60 days will be  
 implemented in mid-January 2003. 

 4 Retire Pell's Recipient Financial Management System (RFMS) and the Direct Loan Origination System  
 (DLOS) 
 Green SCH 3/21/2003 38 
 Progressing on schedule. 

 Green SCH 3/7/2003 33 
 Progressing on schedule. 

 Green SCH 2/21/2003 29 
 Both systems (RFMS and DLOS) are on schedule to be retired by 9/30/03.  Newer Pell year data  
 (RFMS) will be migrated to COD.  Archive strategy for for DL data and old Pell year data (PGRFMS)  
 is currently being developed. 

 Green SCH 2/7/2003 25 
 Preparations are progressing on schedule. 

 Green SCH 1/24/2003 21 
 Preparations are progressing on schedule. 

 Green SCH 1/10/2003 16 
 NO CHANGE 
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 Milestone# Action Item 
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 Green SCH 12/27/2002 10 
 NO CHANGE 

 Green SCH 12/13/2002 07 
 Final-phase planning on all aspects of both system retirements began October 1 and has concluded.   
 We are on track to begin the migration to COD of prior-year Pell data in June/July 2003.  Direct Loan  
 data will be archived as follows:  years prior to 2001-02 in Spring 2003; 2001-02 by September 2003  
 (because closure is contingent on booking of final Borrower-Based Academic Year loans). 

 10 FP Stabilize the Lender Application Process (LAP) and Lender Reporting System(LaRS) 

 1 Validate submissions and financial processing through regression testing 

 Green FP 3/21/2003 100 
 Completed 

 Green FP 3/7/2003 100 
 Testing completed successfully and accepted. 

 2 Verify the full performance functionality of the extensions built in Oracle Financial Management System 
  (FMS) 
 Green FP 3/21/2003 100 
 Completed 

 Green FP 3/7/2003 100 
 FMS functionality verified to satisfaction of the CFO. 

 3 Establish a CFO/Financial Partners operational management and integration work group 

 Green FP 1/10/2003 05 
 Work group participants have been identified. 
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 Milestone# Action Item 
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 Green FP 12/27/2002 05 
 Working to identify participants in work group. 

 4 Check and analyze the quarterly submissions for all quarters in FY03 for accuracy and proper  
 accounting treatment and funding transactions 
 Green FP 3/21/2003 00 
 No change for this reporting period. 

 Green FP 3/7/2003 00 
 FP/CFO Management meeting to discuss approach. 

 5 Coordinate submissions, outcomes, remittance processing, and data quality with regional reviews  
 initiative scheduled for FY03 
 Green FP 3/21/2003 00 
 No change for this reporting period. 

 Green FP 3/7/2003 00 
 FP Management meeting to discuss approach. 

 11 ANAL Enhance Program Monitoring and Oversight 

 1 Develop and deliver an Enterprise-wide Program Monitoring Plan. 

 Green ANAL 1/24/2003 100 
 The Director of Grants, Policy and Oversight staff in the Deputy Secretary's office acknowledged  
 receipt of FSA's report on 12/31/03.  They will get back to FSA with any comments. 

 Green ANAL 12/27/2002 100 
 Report completed on December 27th, will be submitted to the Director of Grants, Policy, and  
 Oversight Staff on December 31st. 
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 Milestone# Action Item 
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 Green ANAL 12/13/2002 25 
 A meeting was held on November 20 with appropriate channel managers or their designees to discuss  
 the requirements of the Annual Monitoring Report.  A template was developed and distributed to  
 attendees on November 20 requesting that it be fielded and returned by December 16.  The template  
 asks what is being monitored; how; why; and what is done with the findings.  The results will be used  
 to develop FSA's report to be submitted by December 30, 2002. 

 2 Student Applicant and Disbursement Data 

 Green STU 3/21/2003 25 
 No change.  We will meet later today to discuss improvements and changes to our verification  
 analysis and will report the results of the meeting in two weeks (3/18/03). 

 Green STU 3/7/2003 25 
 On March 18, 2003, we are meeting with our operating partner to finalize changes and improvements  
 to this year's verification analysis. 

 Green STU 2/21/2003 25 
 In March 2003, we will meet with operating partners to finalize changes and improvements we will  
 make to this year's verification analysis.  Once meetings have been completed, we will finalize the  
 schedule for the analysis.  Analysis will be completed in time to program any verification selection  
 criteria changes so that they are in place when the 2004-05 Central Processing System (CPS) starts  

 Yellow STU 1/24/2003 10 
 In mid-February 2003, FSA staff plans to meet with contractor staff to develop a schedule for this  
 analysis and decide what improvements we can make to it. 

 Green STU 1/10/2003 05 
 NO CHANGE 

 Green STU 12/27/2002 05 
 Reporting protocol are being established. 

 2.1 Develop a plan to continue to identify, measure and monitor applicant and payment error 
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 Green STU 3/21/2003 25 
 On 3/10/03, AP staff and our operating partner began the requirements phase for the development  
 and implementation of a multi-year CPS database and ISIR data mart.  In addition, on 3/14/03, FSA  
 staff and our operating partners met with IRS research staff to discuss the upcoming statistical  
 studies we plan to do with them to determine this year's estimated baseline of Pell Grant payment  
 error and our verification selection criteria (3/18/03) 

 Green STU 3/7/2003 15 
 (1) We are still trying to schedule a meeting with the IRS to work out the details and schedule for this  
 year's IRS statistical studies.  We will have a tentative schedule for the study developed by 3/12/03  
 and plan to review the schedule with IRS staff when we meet.  (2) On March 7, 2003, we provided a  
 Statement of Objectives to contracting staff for all of the initiatives outlined in the "Improve  
 Accuracy of Applicant Data" Proposed Business Justification that was approved in January 2003. 

 Green STU 2/21/2003 10 
 (1) We are working to schedule a meeting with the IRS and our operating partners to work out the  
 details and schedule for this year's IRS statistical studies, which will be used to (a) refine and  
 improve our verification selection criteria and (b) estimate this year's baseline of erroneous Pell Grant 
  payments.  (2) On 2/12/03, AP staff met with operating partner staff to discuss plans to create both  
 a Central Processing System (CPS) multi-year database and an ISIR data mart.  The objective of this 
  meeting was to discuss and agree upon a conceptual model for these databases so that we can begin 

 Green STU 1/24/2003 10 
 On 1/22/03, the IPC approved the Proposed Business Justification called "Improve Accuracy of  
 Applicant Data."  Now that we have approval for the initiatives outlined in that PBJ, AP has scheduled 
  a meeting on 1/27/03 to begin mapping out the next steps, including developing a schedule for  

 Green STU 1/10/2003 05 
 NO CHANGE 

 Green STU 12/27/2002 05 
 A Proposed Bsuiness Justification is being developed. 

 2.3 Develop and deliver training to staff on needs analysis, verification and conflicting documentation. 

 Green SCH 3/21/2003 30 
 Work is continuing.  List of schools with data outliers based on their verification status codes has  
 been prepared.  Need to decide how to proceed with these schools. 
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 Channel Status Date %Complete 

 Green SCH 3/7/2003 30 
 The kick off meeting of all the volunteers for the Verification Training Workgroup was held 2/26/03.   
 Assignments for development of the materials were made.  The Learning Center was booked for  
 Training of Trainers on June 3 & 4th. 

 Green SCH 2/21/2003 25 
 Data analysis of verification codes and outliers continues.  A draft proposal for training of trainers  
 has been prepared and potential trainers identified. 

 Green SCH 1/24/2003 25 
 No change. 

 Green SCH 1/10/2003 25 
 The Verification Assessment Module was completed and a draft shared with schools at the EAC  
 conferences.  It was very well received.  This Module is a part of a set of self-assessment tools for  
 schools to use to voluntarily check their own compliance and find ways to enhance their  
 administrative activities. 
  
 FSA U sent CMO copies of their training for schools.  We can use portions of that to train staff on  
 verif & conflicting documentation.  We are analyzing data to identify schools with potential  
 verification issues, which the Case Teams will focus on in 2003.   We are also developing a training  
 of trainers, a training agenda, review prototype, and case studies to use in training staff on these  

 Green SCH 12/27/2002 20 
 Held discussion with FSA U staff on using their materials for portions of the staff training. 

 Green SCH 12/13/2002 20 
 Please re-assign to Edwards/Coombs. 

 3.1 Reengineer and streamline Case Management and Oversight (CMO) business processes to reduce  
 decision making timeframe and achieve increased consistency of outcomes 
 Green SCH 3/21/2003 10 
 The Task Order for CMO re-engineering was signed on 3-14-03.  Project kick off was held 3-18-03.   
 The first task is to document the as-is business processes for CMO. 
  
 A draft procedure memo for accelerated recert is being reviewed by staff.  Project is on target for  
 implementation on 3-21 with staff training on the new process scheduled for the week of 3-24-03. 
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 Priority# Channel Action Item 
 Milestone# Action Item 
 Channel Status Date %Complete 

 Green SCH 3/7/2003 10 
 ATP for Task Order 127 was extended to 3-14-03.  Contractor is preparing final technical and cost  
 proposals. 
  
 Final testing of accelerated recert enhancements was completed 2/28/03.  Enhancement goes into  
 production on 3-21-03.  A new procedures memo and training for staff is being prepared. 

 Green SCH 2/21/2003 10 
 Testing of edits for accelerated recerts is complete.  Contractor to fix minor bugs. 
  
 For Task Order 127, CMO Re-engineering, Authority to Proceed (ATP) was signed on 1-24-03.  ATP  
 expires 2-24-03; Request to extend ATP at no cost was sent to Contracts on 2-20-03, with a new exp  
 date of 3-14-03.  Need to finalize technical proposal.  Held two meetings with Integration Partner to  
 review and discuss technical proposal.  Determined number of site visits necessary.  FSA is  
 reviewing current draft of tech proposal.  Contractor has compiled sources of prior business process  
 work for Case Management areas;  began building analysis. 

 Green SCH 2/7/2003 05 
 Testing of enhancements (edits) to permit accelerated recertification of school eligibility is scheduled  
 for Feb 11 - 12. 

 Green SCH 1/24/2003 05 
 The business case was presented to the DSG on 1-16 and 1-21, and to the IPC on 1-22, and funding  
 approved. 

 Green SCH 1/10/2003 25 
 accelerated recert, comments are due to the contractor on 1-10-03 on requirements document. 

 Green SCH 12/27/2002 20 
 accelerated recert, no change 

 Green SCH 12/13/2002 20 
 CMO is designing, developing, and implementing an accelerated recertification process for school  
 eligiblity decisions.  Those schools that have no issues can be processed using streamlined  
 automated procedures to increase efficiency.  Requirements definition was completed Nov 19, 2002. 

 3.1.1 Implement electronic audits and financial statements 
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 Priority# Channel Action Item 
 Milestone# Action Item 
 Channel Status Date %Complete 

 Green SCH 3/21/2003 95 
 The Kickoff for the eZ-Audit Training was held in Chicago for the Chicago Case Management Team on 
  March 13, 2003.  Denver training was snowed out & the KC training needs to be re-scheduled due to  
 snowstorm. 
 eZaudit code was frozen and the software migrated into a production environment at the VDC on 3-14. 
   OMB approved the Information Collection request for the A-133 schools to use the web site to  
 submit data.  And the eZaudit/PEPS interface is working. 

 Green SCH 3/7/2003 90 
 The eZ-Audit team facilitated a User Acceptance Test with a cross section of school representatives  
 on Wednesday, February 26, 2003.  Each participant was given scenarios to complete using the  
 eZ-Audit system.  These included completion of annual submissions; changes in ownership;  
 reinstatements; mergers; completions of stub audits; etc.  All participants reported overwhelming  
 enthusiasm for eZ-Audit.  The team received comments, such as "This is going to make my life  

 Green SCH 2/21/2003 85 
 Staff met with OMB on 2-10 & 2-19 & briefed them on eZaudits & discussed "A-133" schools (those  
 schools that submit audits to the Clearinghouse).  Staff are working toward a solution to have these  
 schools submit electronically to ED & the Clearinghouse. 

 Green SCH 2/7/2003 85 
 On January 29, 2003, the eZ-Audit Project Team briefed representatives from the Federal  
 Clearinghouse, OGC and OIG on the eZ-Audit System.  Everyone at the meeting agreed that the FAC 
  and eZ-Audit can form a collaborative working arrangement.  FAC believes that this is "doable" from  
 an operational standpoint,  and sees some real benefits to their business process.  FSA has a  
 meeting scheduled with OMB on Feb 10, 2003, to reach agreement on how Education will require  
 institutions filing under A-133 to provide electronic submissions, at least to Education. 

 Green SCH 1/24/2003 80 
 On January 9, 2003, the eZ-Audit Project Team briefed Senior FSA and OPE management on the  
 eZ-Audit System.  User Acceptance Testing is scheduled for February 18-20 & 25-27, 2003.  Training  
 for all FSA users is scheduled to begin the week of March 12th in the Chicago regional office. 

 3.1.2 Define requirements and conceptual design for workflow tool to facilitate processes (most likely  
 Postsecondary Education Participation System (PEPS) reengineering) 
 Green SCH 3/21/2003 10 
 same as Milestone 11.3.1 

 Green SCH 3/7/2003 10 
 Same as Milestone 11.3.1. 
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 Milestone# Action Item 
 Channel Status Date %Complete 

 Green SCH 2/21/2003 10 
 For Task Order 127, CMO Re-engineering, Authority to Proceed (ATP) was signed on 1-24-03.  ATP  
 expires 2-24-03;  Request to extend ATP at no cost was sent to Contracts on 2-20-03, with a new exp  
 date of 3-14-03.  Need to finalize technical proposal.  Held two meetings with Integration Partner to  
 review and discuss technical proposal.  Determined number of site visits necessary.  FSA is  
 reviewing current draft of tech proposal.  Contractor has compiled sources of prior business process  
 work for Case Management areas;  began building analysis. 

 Green SCH 2/7/2003 05 
 No change. 

 Green SCH 1/24/2003 05 
 As part of the CMO re-engineering project, the business case was presented to the DSG on 1-16 and  
 1-21, and to the IPC on 1-22, and funding approved. 

 Green SCH 1/10/2003 02 
 A business case that addresses workflow tool planning as part of CMO reengineering is scheduled to  
 go to the DSG on 1/14/03 and possibly the IPC 1/15/03. 

 3.2 Define measures for compliance/ oversight activities to demonstrate the effectiveness of case  
 management including technical assistance 
 Green SCH 3/21/2003 100 
 Requested new data run for liabilities to get more accurate data. 

 Green SCH 3/7/2003 100 
 Data received  to calculate liabilities measure.  Conducting QC cks on the data. 

 Green SCH 2/21/2003 100 
 All measures have been defined.  In addition, calculations are complete for monitoring coverage  
 (schools with a comprehensive review, schools with a program review, schools with a compliance  
 improvement visit) and management of risk. 

 Green SCH 2/7/2003 50 
 Data is still being checked for completeness and accuracy. 

 Green SCH 1/24/2003 50 
 3 of the measures have been calculated and are in draft.  The back up data is being subjected to a  
 quality check. 
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 Milestone# Action Item 
 Channel Status Date %Complete 

 Green SCH 1/10/2003 25 
 Held con call with Phil Maestri , MIT, on 12/30/02 & shared measures.  Have begun calculating the FY 
  2002 measures. 

 Green SCH 12/27/2002 20 
 Held con call with Pat Howard & Chris Vierling, IG, on 12/19/02 & shared measures.  Rec'd comments 
  on 12-20-02. 

 Green SCH 12/13/2002 20 
 Compliance measures have been drafted.  Held mtg on 12/10/02 with Linda Paulsen on the measures. 
   Mtg with the IG scheduled for 12/17/02 to share measures. 

 3.3 External Training 

 Green FSAU 3/21/2003 40 
 No change. 

 Green FSAU 3/7/2003 40 
 A training needs survey will be offered a second time to a selected group of EDExpress users, since  
 the initial response was not large enough. The new survey instrument is currently at OMB for  
 approval, which is expected in two weeks. 

 Green FSAU 2/21/2003 30 
 NO CHANGE 

 Green FSAU 2/7/2003 30 
 External training currently in progress:  1) Fundamentals of Title IV Administration (formerly  
 Precertification and New FAA Training). These workshops are offered approximately one per month in  
 various locations, and are attended by new schools seeking certification and by less experienced  
 FAAs.   
 2)  Delivery System 2003-04 and Student Eligiblity Basics 
 3)  EDExpress Application Processing.  
 Training programs in development:   
 1) FSA COACH 2002-03  
 2) EDExpress Pell and Direct Loan Processing 

 Green FSAU 12/27/2002 20 
 External training is ongoing. 
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 Priority# Channel Action Item 
 Milestone# Action Item 
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 Green FSAU 12/13/2002 10 
 External training is ongoing. 

 3.3.1 Plan, design and build a "100 Series" of basic training for schools 

 Green FSAU 3/21/2003 40 
 The team continues reviewing and refining recommendations they will propose for the curriculum  
 development. 

 Green FSAU 3/7/2003 25 
 The 100 Series team is submitting the results of a stakeholder survey and their proposals for review  
 in the next few weeks. 

 Green FSAU 2/21/2003 20 
 NO CHANGE 

 Green FSAU 2/7/2003 20 
 The results of a stakeholder/advisor survey have been compiled.  In the next few weeks, the project  
 team expects to develop an outine proposing courses to be included in the core curriculum. 

 Green FSAU 1/24/2003 15 
 The project team completed a survey of stakeholders and advisors to collect feedback and  
 recommendations regarding topics, delivery methods, and audience for the "100 Series."  Results are  
 being compiled for presentation to the team. 

 Green FSAU 12/27/2002 10 
 The 100 series of basic courses on student aid administration will provide the foundation knowledge  
 that all financial aid professionals need to acquire by the end of their first year.  The development  
 team was formed in September 2002, and has begun research to establish a baseline for the type and 
  number of courses needed. 

 3.3.2 Develop and deliver a program integrity training for schools through a combination of videoconferences  
 , web-based training, and classroom experiences 
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 Priority# Channel Action Item 
 Milestone# Action Item 
 Channel Status Date %Complete 

 Yellow FSAU 3/21/2003 60 
 FSA COACH 02-03-did not pass 508 testing, and revisions to the product are currently being made.   
 Depending on the re-testing, we are still attempting to meet the scheduled release date of April 1st. 
  
 FSA COACH 2003-04 is still awaiting award of the contract. This product will probably not meet its  
 scheduled release date in July. 
  
 EDExpress Basics went live on March 14 and can be accessed by financial aid personnel at  
 http://fsa4schools.ed.gov/edexpressbasics/   We announced training sessions for the Pell Grant and  
 Direct Loan modules of EDExpress.  This training is designed for schools that will be full participants  
 in COD. These sessions begin in May 2003. 

 Green FSAU 3/7/2003 50 
 The 508 testing for FSA COACH 02-03 is scheduled for March 7. The team expects to complete any  
 needed changes and have the updated version of this web-based training live by the end of March. 
  
 The web-based training on EDExpress Basics is due for release March 12. The training can be  
 accessed at http://fsa4schools.ed.gov/edexpressbasics/ after that date. 
  
 FSA COACH 03-04 is awaiting award of the contract. Work on updating the program is expected to  
 begin by the end of March, with a tentative release date in July. 

 Green FSAU 2/21/2003 30 
 NO CHANGE 

 Green FSAU 2/7/2003 30 
 Workshops for Delivery System training and Student Eligiblity Basics continue through the middle of  
 March.  EDExpress Application Processing continues through early April.  
 Web-based training for EDExpress is on schedule to go live at the end of February.  FSA COACH for 
  2002-03 is scheduled for release in March. 

 Green FSAU 1/24/2003 30 
 Three classroom-based training programs are in progress:  Delivery System, Student Eligibility  
 Basics, and EDExpress Application Processing (for intermediate-level users of the software).   
 EDExpress Basics, which is web-based training for new users to learn basic EDExpress functions, is  
 on schedule for release in February. 

 Green FSAU 12/27/2002 20 
 Delivery System and Student Eligibility training workshops continue in mid-January.  The first  
 workshops for EDExpress Application Processing training begin in mid-January. 

 Green FSAU 12/13/2002 20 
 Program integrity training for schools is ongoing. Most recently two videoconferences gave  
 information about changes to the 2003-04 delivery system to college and high school personnel.   
 Classroom training on student eligibility basics and delivery system changes will begin in December  
 and continue through March in 65 locations nationwide 
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 4.1 Enhance the use of available financial partner data by implementing Phase III of the Financial Partners  
 Data Mart 
 Green FP 3/21/2003 00 
 The Anticipated Start Date for this effort has been changed to 4.15.2003. 

 Green FP 3/7/2003 00 
 FSA Management discussions are scheduled to be concluded by Friday, 3.14.2003. 

 Green FP 2/21/2003 00 
 The business justification presentation was postponed due to ongoing FSA Management discussions. 

 Green FP 2/7/2003 00 
 Presentation of this business justification to DSG was deferred pending outcome of FSA Management 
  discussion on data sources for FP Data Mart.  Presentation now scheduled for Monday, 2.10.2003. 

 Green FP 1/24/2003 00 
 Meeting scheduled to discuss draft business case review.  Tentatively scheduled for DSG  
 presentation on Thursday, 1.30.2003. 

 Green FP 1/10/2003 00 
 Continuing with review of draft business case in preparation for DSG presentation. 

 Green FP 12/27/2002 00 
 Draft business case in internal review.  Pending submission to DSG.  Tentatively scheduled for DSG  
 review at 1.9.2003 meeting. 

 Green FP 12/13/2002 00 
 Business case justification for FP Data Mart Release III is in work. 

 4.2 Continue enhanced oversight of lenders/servicers and guarantee agencies through improved  
 consistency and risk management tools 
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 Milestone# Action Item 
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 Green FP 3/21/2003 36 
 Reviews of the New Jersey and Georgia guaranty agency were completed.  The review of the North  
 Dakota guaranty agency commenced 3.17.2003.  Reviews of the Pennsylvania will commence on  
 3.31.2003.  Financial Partners staff participated in a con-call on 3.19.2003 to discuss findings,  
 outcomes and observations of the New Jersey, Georgia and Brazos (servicer) reviews completed. 

 Green FP 3/7/2003 31 
 Completed reviews at Educaid and the Higher Education Servicing Corporation.  Reviews of the  
 Brazos Higher Education Authority, COSTEP as well as the Georgia guarnaty agency are in process  
 week of March 3.  Review of the New Jersey guaranty agency will commence March 10.  An  
 information sharing con-call was held on March 5, 2003 with all FP staff to discuss finding, outcomes  
 and recommendations of the Educaid and Higher Educaiton Servicing Corp. 

 Green FP 2/21/2003 17 
 Completed reviews at the Alabama Commission on Higher Education and the Arkansas SLGF.   
 Reviews for Great Lakes Educational Loans and Educaid started 2.10.03 and are in progress.  The  
 review for the Higher Education Servicing Corporation is scheduled to commence on 2.24.03 

 Green FP 2/7/2003 17 
 Reviews are being conducted at the Alabama Commission on Higher Ed and the Arkansas SLGF as  
 of 2.3.2003.  A con-call will be held on 2.12.03 to discuss the findings/outcomes of the Alabama  
 review.  The following servicers are scheduled to be reviewed 2.10.03 and 2.24.03, respectively:   
 Great Lakes Educational Loans, Educaid, and Higher Education Servicing Corp. 

 Green FP 1/24/2003 13 
 National reviews are underway.  The New Mexico SLGC and Vermont SAC reviews are completed.  A  
 debriefing was conducted for both reviews.  Findings and observations were discussed with entire  
 review staff, as well as recommended corrective actions.  Next on the review calendar are the  
 Alabama Commission on Higher Ed and the Arkansas SLGF.  Both of these reviews are scheduled for 

 Green FP 1/10/2003 00 
 First scheduled National Review is the New Mexico SLGC.  A debriefing meeting is set for  
 Wednesday, 1.22.2003. 

 Green FP 12/27/2002 00 
 Teams and schedules established.  National reviews will commence on Monday, 01.06.2003. 

 Green FP 12/13/2002 00 
 FY03 Review List completed and review teams assigned. 

 5 Risk Management and Default Prevention Strategies 

 Friday, March 28, 2003 Page 22 of 62 



 Priority# Channel Action Item 
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 Green STU 1/24/2003 32 
 Sent letters to several Guaranty Agenices requesting a sharing of information of Best Practices.   
 Received a positive response from 3 major "players".  Reviewing calendar ro set up initial sharing  
 meeting.  A library of best practices gathered by Collections Dept. during the past year with visits to  
 GAs is forthcoming this month. A integrated approach plan for Portfolio/Risk Management will be  
 drafted no later than 3/15/03. 

 5.1 Demonstrate improved risk management and default prevention strategies 

 Green STU 3/7/2003 40 
 An integrated approach project plan for Default Prevention Strategies will be drafted no later than  
 3/31/03.  The date slipped 2 weeks due to inclement weather and Spring Conference.  An enterprise  
 wide team has been identified and will meet before 3/31/03. 

 Green STU 1/24/2003 32 
 Sent letters to several Guaranty Agenices requesting a sharing of information of Best Practices.   
 Received a positive response from 3 major "players".  Reviewing calendar ro set up initial sharing  
 meeting.  A library of best practices gathered by Collections Dept. during the past year with visits to  
 GAs is forthcoming this month. A integrated approach plan for Portfolio/Risk Management will be  
 drafted no later than 3/15/03. 

 Green STU 1/10/2003 05 
 NO CHANGE 

 Green STU 12/27/2002 05 
 Action plans are being refined to insure and validate the integrated approach for scope, success  
 measurements, internal and external participants. 

 12 STU Develop and standardize an integrated contract management approach that utilizes performance measures that are directly linked  
 to the business case objectives 

 5 Establish outcome-based performance measures and framework for FSA and partners to manage  
 performance 
 Yellow STU 3/7/2003 05 
 On Hold - Awaiting C&A Leadership 

 Yellow STU 2/7/2003 05 
 Please see project #12 update for details. 
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 Yellow STU 1/24/2003 05 
 Current Status -- Performance measures framework was being established around CRM4FSA.  Due to 
  project cancellation, the Students Channel will work with Acquisitions and Contracts Performance to  
 determine a viable alternative and next steps. 

 Green STU 1/10/2003 05 
 NO CHANGE 

 Green STU 12/27/2002 05 
 Project initiated on 10/2/02. 

 5.1 Convene Performance Measures Working Group 

 Yellow STU 3/7/2003 05 
 Same update as 12.5 

 Yellow STU 2/7/2003 05 
 Please see project #12 update for details. 

 Yellow STU 1/24/2003 05 
 Current Status -- Performance measures framework was being established around CRM4FSA.  Due to 
  project cancellation, the Students Channel will work with Acquisitions and Contracts Performance to  
 determine a viable alternative and next steps. 

 Green STU 1/10/2003 05 
 NO CHANGE 

 Green STU 12/27/2002 05 
 NO CHANGE 

 Green STU 12/13/2002 05 
 A Performance Measures Working Group was established with representatives from the entire FSA  
 enterprise.  To date, three meetings have occurred. 
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 5.2 Develop industry best practice framework to manage performance 

 Yellow STU 3/7/2003 05 
 Same update as 12.5 

 Yellow STU 2/7/2003 05 
 Please see project #12 update for details. 

 Yellow STU 1/24/2003 05 
 Current Status -- Performance measures framework was being established around CRM4FSA.  Due to 
  project cancellation, the Students Channel will work with Acquisitions and Contracts Performance to  
 determine a viable alternative and next steps. 

 Green STU 1/10/2003 05 
 NO CHANGE 

 Green STU 12/27/2002 05 
 NO CHANGE 

 Green STU 12/13/2002 05 
 Initial work has included developing an inventory of all customer interaction performance measures  
 from current contracts.  The inventory has been drafted, and measuers are now being categorized. 

 5.3 Pilot proposed framework on measuring customer interaction 

 Yellow STU 3/7/2003 05 
 Same update as 12.5 

 Yellow STU 2/7/2003 05 
 Please see project #12 update for details. 
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 Yellow STU 1/24/2003 05 
 Current Status -- Performance measures framework was being established around CRM4FSA.  Due to 
  project cancellation, the Students Channel will work with Acquisitions and Contracts Performance to  
 determine a viable alternative and next steps. 

 14 FSAU Develop and/or implement workforce alignment (business processes, skills, etc.) initiatives and actions to support FSA  
 performance goals and One-ED objectives 

 1 Begin to align with/participate in One-ED 

 Yellow FSAU 3/21/2003 90 
 The One-ED training team presented to the EMT on March 18.  However, they must rework part of the 
  business case and a new presentation date has not been scheduled.  . 

 Green HR 3/21/2003 95 
 HR participants on One-ED teams will present final recommendations within the next two weeks. 

 Yellow FSAU 3/7/2003 90 
 The teams for HR and Training have been rescheduled to make presentations to the EMT in  
 mid-March. 

 Green FSAU 2/21/2003 80 
 NO CHANGE 

 Green HR 2/21/2003 50 
 Working/collaborating with One-Ed as apprpropriate 

 Green FSAU 2/7/2003 80 
 No Change.  The One-ED team still expects to present their final report on a date in February to be  
 determined. 

 Green FSAU 1/24/2003 80 
 The team is at the last stage of preparing a business case analysis. They are scheduled to present  
 their final report to the EMT in mid-February. 

 Green FSAU 12/27/2002 50 
 The One-ED team is finalizing the business case analysis. 
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 Green FSAU 12/13/2002 10 
 Participation in One-ED is ongoing. The FSAU team has completed its process mapping and  
 benchmarking, and is preparing the business case analysis. 

 Green HR 12/13/2002 10 
 Assigned two HR employees to work on Department One Ed team (6 month details). 

 10 Add the career counseling component to FSA Career Zone 

 Green HR 2/7/2003 50 
 DSG and ICP approved funding. Will work with C&A to develop SOW 

 Green HR 1/24/2003 50 
 Funding for career counselors have approved and set aside . 
 Next step is to collaborate to  with Contracts and Acquisitions to develop SOW. 

 Green HR 12/13/2002 10 
 Presented business case to DSG for obtaining services of career counselors for Career Zone. 
  
 Career Zone space for career counselors approximately 75% completed. 

 10.1 Obtain adequate funding 

 Green HR 3/21/2003 100 
 Obtained Ipc approval 1/29/03 

 Green HR 2/21/2003 100 
 DSG approved funding in weekly meeting. 

 Green HR 2/7/2003 100 
 Funding approved by ICP 

 Yellow HR 1/24/2003 25 
 Will present business case to DSG on 1/30/03. 
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 10.4 Work with Acquisitions and Contract Performance (ACP) to develop Statement of Work (SOW) and the  
 feasibility of interagency agreements. 
 Green HR 3/21/2003 95 
 Expected completion next week 

 11 Ensure availability of physical space for service providers 

 Green HR 2/7/2003 75 
 Space on 7th floor approx. 80% complete. May need to find alternate location in UPC 

 3 Define HR systems requirements and work with ED (Time and Attendance, Retirement) 

 Green HR 12/13/2002 10 
 Attended two meetings with FSA and Dept personnel regarding  futureHR systems automation needs. 

 4 Align functions, unit configuration, and work responsibilities with new system integration and technology  
 solutions 
 Green FP 3/21/2003 00 
 FP project representative identified.  Project lead will be contacting FP representative to brief on  
 current status. 

 Green FP 3/7/2003 00 
 No update for this reporting period. 

 Green FP 2/21/2003 00 
 No update for this reporting period. 

 Green FP 2/7/2003 00 
 No update for this reporting period.  Waiting for announcement of kick-off meeting. 
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 Yellow STU 2/7/2003 00 
 The students channel no longer has this need due to CRM4FSA is not being funded -  
 and that was the "driver" for this action item. Another "driver" was CSB (Common Services for  
 Borrowers),  in Student Credit Management. Since SCM is moving to Borrower Services in the  
 reorganization,  
 the Students Channel has no role.  
 We will continue to support FSAU and HR, and use their resources as appropriate, but we no longer  
 will need to report. 

 Green FP 1/24/2003 00 
 No update for this reporting period. 

 Green CIO 1/10/2003 10 
 NO CHANGE 

 Green STU 1/10/2003 05 
 NO CHANGE 

 Green STU 12/27/2002 05 
 Student's representatives and reporting personel have been assigned. 

 Green CIO 12/13/2002 00 
 CIO Mgt held two initial meetings the week of 12/2/02 working on this issue.  A follow-up meeting is  
 scheduled for 1/15/03. 

 5 Expand Career Zone (CZ) offerings to include new system and technology solutions 

 Green FSAU 3/21/2003 40 
 Career Zone is continuing its "CZ Tech" series of skill exchanges, in which various IT-related topics  
 are covered. Most recently a course on COD was offered to FSA staff. 

 Green FSAU 3/7/2003 20 
 No change. 

 Green FSAU 2/21/2003 20 
 NO CHANGE 
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 Green FSAU 2/7/2003 20 
 A CZ tech class on COD  is scheduled for February 25. Opening of the CZ facility is still expected in 
  March. 

 Green FSAU 1/24/2003 10 
 Business case for the Career Zone was approved.  CZ Tech classes continue along with other skill  
 exchanges.  The official opening of the Career Zone facility in Union Center Plaza is tentatively  
 scheduled for March. 

 Green FSAU 12/27/2002 10 
 Awaiting business case approval 

 Green FSAU 12/13/2002 10 
 Awaiting business case approval. However, several milestones are already in progress:  The Career  
 Zone tech courses are ongoing, and the first course in "Title IV Basics" for staff that will be offered  
 through the CZ is in development.  Topic is the Pell Grant Program. 

 5.1 Expand Career Zone offering to include Title IV basics - programs, delivery system, negotiated  
 rulemaking.  Build and deliver "Partnering for Performance" sessions 
 Green FSAU 3/21/2003 30 
 The standard template for delivery of the introductory Title IV program classes has been developed,  
 and the first of these (Pell) is in its second draft. The template calls for a two-person team to deliver  
 the training: a facilitator who will cover the background and in-class activities, and a Subject Matter  
 Expert who will trace the course of program dollars through the organization to the recipients. 

 Green FSAU 3/7/2003 25 
 The course on Basic Federal Accounting Procedures began Tuesday, March 4, with an enrollment of  
 25 FSA staffers. The class meets every Tuesday morning for ten weeks. 36 CPE's will be granted to  
 those who complete the course. 

 Green FSAU 2/21/2003 20 
 NO CHANGE 

 Green FSAU 2/7/2003 20 
 A regulatory update session for UCP staff was  presented on January 28.  A new class  on basic  
 Federal Acounting is scheduled to begin in February. The class consists of ten, morning-long sessions 
  that will be offered over a course of ten weeks. 
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 Green FSAU 1/24/2003 10 
 A regulatory update session for UCP staff is scheduled for January 28.  One of Franklin Covey’s  
 professional development clasees, "Four Roles of Leadership,” was recently offered.  Introductory  
 Title IV program courses are under development, 

 6 Review, update and use the FSA skills catalog 

 Yellow FSAU 3/21/2003 10 
 No change. The task order is still stalled. 

 Yellow FSAU 3/7/2003 10 
 The task order is stalled, so work has not begun on this project.  The task order is currently being  
 revised. 

 Green FSAU 2/7/2003 10 
 NO CHANGE 

 Green FSAU 1/24/2003 10 
 The business case was approved, and meetings are underway to determine strategy. 

 Green FSAU 12/27/2002 10 
 Awaiting business case approval 

 Green FSAU 12/13/2002 10 
 Awaiting business case approval. However, several milestones are already in progress:  The Career  
 Zone tech courses are ongoing, and the first course in "Title IV Basics" for staff that will be offered  
 through the CZ is in development.  Topic is the Pell Grant Program. 

 6.1 Review and update FSA skills catalog 

 Yellow FSAU 3/21/2003 00 
 See comment for milestone 6. 
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 Yellow FSAU 3/7/2003 00 
 See comment for milestone 6. 

 Green FSAU 2/7/2003 00 
 NO CHANGE 

 Green FSAU 1/24/2003 00 
 Start date TBD. 

 6.2 Conduct gap analyses based on skills catalog (business units TBD) 

 Yellow FSAU 3/21/2003 00 
 See comment for milestone 6. 

 Yellow FSAU 3/7/2003 00 
 See comment for milestone 6. 

 Green FSAU 2/7/2003 00 
 NO CHANGE 

 Green FSAU 1/24/2003 00 
 Start date TBD. 

 6.3 Provide learning opportunities to fill skills gaps 

 Yellow FSAU 3/21/2003 00 
 See comment for milestone 6. 

 Yellow FSAU 3/7/2003 00 
 See comment for milestone 6. 
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 Milestone# Action Item 
 Channel Status Date %Complete 

 Green FSAU 2/7/2003 00 
 NO CHANGE 

 Green FSAU 1/24/2003 00 
 Start date TBD. 

 7 Develop learning track for case management teams 

 Green FSAU 3/21/2003 20 
 No change. 

 Green FSAU 3/7/2003 20 
 No change. 

 Green FSAU 2/21/2003 20 
 The project team completed a milestone plan for five competencies in the learning track.  
 Development of curriculum begins in early March and will be ongoing. 

 Green FSAU 2/7/2003 15 
 NO CHANGE 

 Green FSAU 1/24/2003 15 
 The Case Manager Learning Track project team held a check-in meeting with Schools Channel  
 management on the work completed to date. The validity of the approach was confirmed, and a  
 milestone plan is under development. 

 Green FSAU 12/27/2002 10 
 awaits business case approval 

 Green FSAU 12/13/2002 10 
 The Case Management learning track is well underway. Much of the research and analysis of  
 job-specific skills has been accomplished, and the course developers are working closely with the  
 clients to identify other skills. 
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 Milestone# Action Item 
 Channel Status Date %Complete 

 7.1 Conduct research and analysis of skills needed to perform specific jobs 

 Green FSAU 3/21/2003 80 
 No change. 

 Green FSAU 3/7/2003 80 
 No change. 

 Green FSAU 2/21/2003 80 
 Research and analysis of skills is nearly complete for the Data Analysis learning track. 

 Green FSAU 2/7/2003 10 
 NO CHANGE 

 Green FSAU 1/24/2003 10 
 Skill analyses are underway.  An assessment of the data analysis portion has been completed. 

 7.2 Create the curriculum, focusing on "data driven" approach 

 Green FSAU 3/21/2003 05 
 No change. 

 Green FSAU 3/7/2003 05 
 No change. 

 Green FSAU 2/21/2003 05 
 Curriculum development is beginning for five competencies in the learning track: identify, retrieve,  
 analyze, apply, and present data.  Learning methods will include online tools, job aids, and  
 videoconferencing. 

 Green FSAU 2/7/2003 00 
 NO CHANGE 
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 Milestone# Action Item 
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 Green FSAU 1/24/2003 00 
 Start date TBD. 

 7.3 Conduct skills assessment 

 Green FSAU 3/21/2003 00 
 No change. 

 Green FSAU 3/7/2003 00 
 NO CHANGE 

 Green FSAU 1/24/2003 00 
 Start date TBD. 

 7.4 Provide learning options to fill gaps 

 Green FSAU 3/21/2003 00 
 No change. 

 Green FSAU 3/7/2003 00 
 NO CHANGE 

 Green FSAU 2/21/2003 00 
 No change. 

 Green FSAU 1/24/2003 00 
 Start date TBD. 

 8 Align Manager Excellence Training to focus on Performance and Accountability 
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 Milestone# Action Item 
 Channel Status Date %Complete 

 Green FSAU 3/21/2003 30 
 The first Manager Excellence session will be attended by FSA’s Management Council on April 3. The  
 sessions for FSA rating officials will be begin on April 23, and will be held once a week for  
 approximately seven weeks.The sessions will include a section on Rewarding Performance. 

 Green FSAU 3/7/2003 20 
 Draft curricula have been developed for (a) a kickoff session with the Management Council and (b)  
 six sessions with FSA Rating Officials. The first session for Management Council members is  
 tentatively scheduled for March 27. 

 Green FSAU 2/21/2003 15 
 At its Feb. 14th meeting, the Management Council gave its endorsement to continuing "Leadership"  
 Excellence in FY'03 and asked FSAU to come back with a more detailed plan in 2-3 weeks. The  
 Management Council is tentatively scheduled for March 27th for the first of a series of kickoff  
 sessions for all FSA managers that will  be held between April and June. 

 Green FSAU 2/7/2003 15 
 On February 14, FSA University is scheduled to make a  presentation to the Management Council on  
 the Manager Excellence program for 2003. 

 Green FSAU 1/24/2003 10 
 NO CHANGE 

 Green FSAU 12/27/2002 10 
 NO CHANGE 

 Green FSAU 12/13/2002 10 
 The business case for the managers’ program has been partially approved. 

 15 COO Implement integrated project management oversight for FSA's system integration initiatives 

 1 Provide program management support for FSA system integration and new technology solution  
 initiatives 
 Green COO 3/7/2003 100 
 Monitoring all active and pending Accenture Task Orders on a project and program basis. 
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 Green COO 1/24/2002 70 
 Monitoring all active and pending Accenture Task Orders 

 1.1 Issue a task order under the Modernization Partner Contract to ensure continued support for integration,  
 leadership, direction setting, reporting and contract/subcontract management 
 Green COO 3/7/2003 90 
 Integration and Leadership Support Task Order (#126; Project Lead: Jeanne Saunders) and Contract  
 Management Task Order (#132; Project Lead: John Fare) were awarded to Accenture on March 6,  
 2003.  Outstanding item:  FSA must review the January and February Accenture integration report  
 and provide feedback on content and format by March 20, 2003. 

 Green COO 1/24/2003 85 
 Restructuring Integration Leadership based task orders and waiting for final proposal. 

 2 Formalize FSA Integration Group 

 Green SCH 2/7/2003 100 
 FSA Integration Group was formalized in today's Management Council meeting. 

 Yellow SCH 1/24/2003 50 
 GM, Schools, and COO still need to meet to finalize the charter and proposed list of members, as far  
 we know.  When that happens, Pct. Complete will go from 50 to 100%.  We are showing status as  
 yellow, not red, because the original core group (though not yet formalized as far as we know)  
 continues to meet and make decisions. 

 Green SCH 1/10/2003 50 
 The core group that has historically met about integration has convened, written and reviewed a  
 charter, met with the COO, and compiled a list of suggested members.  The final draft is now with  
 Kay, who will meet with the COO soon to finalize. 

 Green SCH 12/27/2002 20 
 NO CHANGE 

 Green SCH 12/13/2002 20 
 COO is reviewing enterprise proposal now. 
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 Milestone# Action Item 
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 16 CIO Define an enterprise-wide data strategy and high-level implementation approach that addresses the business flow of data across  
 the enterprise, architecture, primary ownership, standards, management, access methods, and quality 

 1 Identify the strategic focus areas necessary to develop a cohesive enterprise-wide data strategy 

 Yellow CIO 2/21/2003 10 
 The draft task order of the Enterprise Data Strategy (#123) has been delivered to Keith Wilson and  
 the team leaders for review.  Request for extension of the authority to proceed(ATP) for additional  
 three weeks was submitted to Contracts and Acquisitions to give FSA sufficient time to review TO  
 and map deliverables to FSAs' Statement of Objectives and Strategic Plan #16 requirements.  A high  
 level project plan was included in the draft TO for review.  The Kickoff meeting was snowed out on  
 Wednesday, February 19th and rescheduled for Wednesday, February 26th @ 2p.m. in Accenture  
 Conference rm 221 A,B & C. 

 Red CIO 1/24/2003 05 
 Remains On hold pending senior management discussion and direction.  This activity is one  
 component of the overall action item 16.  A draft Statement of Objectives (SOO) for contractor  
 resources that includes this activity was written by the EITM data team.  Establishment of the core  
 stategy team is required for this task. A draft Statement of Objectives (SOO) for contractor  
 resources was written by the EITM data team.  This SOO also addressed sub action items related to  
 the overall data strategy document and  activities under 16.2 including the mapping of business  
 flows, data inventories, redundant data analysis and summary, and the completion of a target state  
 assessment for business data integration.  The development and content  of this statement of focus  
 will  need to be addressed with the cross functional project team. Achieving the performance plan  
 target date of 1/31/03 was contigent on acquiring this contract support in sufficient time for product  
 delivery. Accenture provided FSA with proposal for overall data strategy effort prior to receipt of  
 SOO developed by EITM. 

 2 Collaborate with all internal Department stakeholders and external  stakeholders to identify business  
 needs and requirements with respect to the  data provided to FSA by others, provided by FSA to others, 
  and managed by FSA 
 Green FP 3/21/2003 00 
 No change for this reporting period. 

 Green FP 3/7/2003 00 
 Kick-off meeting conducted on Wednesday, 2.26.2003.  Team leads were identified and teams are  
 being assembled. 

 Red CIO 2/21/2003 05 
 The draft task order of the Enterprise Data Strategy (#123) has been delivered to Keith Wilson and  
 the team leaders for review.  Request for extension of the authority to proceed(ATP) for additional  
 three weeks was submitted to Contracts and Acquisitions to give FSA sufficient time to review TO  
 and map deliverables to FSAs' Statement of Objectives and Strategic Plan #16 requirements.  A high  
 level project plan was included in the draft TO for review.  The Kickoff meeting was snowed out on  
 Wednesday, February 19th and rescheduled for Wednesday, February 26th @ 2p.m. in Accenture  
 Conference rm 221 A,B & C. 
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 Green FP 2/21/2003 00 
 Original kick-off meeting was canceled and rescheduled.  Kick-off meeting will now take place on  
 Wednesday, 2.26.2003. 

 Green FP 2/7/2003 00 
 Kick-off meeting conducted on Wednesday, 2.6.2003. 

 Yellow SCH 2/7/2003 50 
 Cross-functional team has been established.  Team leads have been selected, and kickoff meeting  
 has been held.  Those are very positive indicators.  However, this milestone will read yellow until the  
 estimated Percent Complete bears a closer relation to the percent of days elapsed in the total  
 reporting period, and we are more confident that the Completion Date deadline can be met. 

 Green CIO 1/24/2003 05 
 Remains On hold pending senior management discussion and direction.  Key mangers listed as  
 responsible persons under action item 16 were contacted on Dec. 20, 2002 and all agreed to constitute 
  the core cross-functional data strategy team.  The formal cross-functional team kick-off meeting  
 that was scheduled for Jan. 13, 2003 was cancelled. Accenture provided FSA with proposal for overall 
  data strategy effort prior to receipt of SOO developed by EITM. 

 Green FP 1/24/2003 00 
 No update for this reporting period. 

 Yellow SCH 1/24/2003 50 
 Although the 16.2 planned Completion Date is 6/30/03, we have gone to yellow on this milestone.  The 
   Success Measure column includes a soft date of 12/31/02 for this milestone, it wasn't met, and we  
 haven't heard that this has been addressed definitively.  GM-Schools, and the new CIO have met  
 together and with the COO, to try to ensure that the technology and business functions partner  
 productively this year.  However, this team is not set as far as we know, and that is holding up  
 milestone activity under project 16. 

 Red CIO 1/10/2003 05 
 The SOO to address the the overall data strategy document and activities under 16.2 including the  
 mapping of business flows, data inventories, redundant data analysis and summary, and the  
 completion of a target state assessment for business data integration is being formulated.  Key  
 mangers were contacted on Dec. 20, 2002 and all agreed to constitute the core cross-functional data  
 strategy team.  Additional membership was discussed and additional particpant names were  
 suggested by the core team members.  Due to holiday leave schedules, the first formal  
 cross-functional team kick-off meeting is scheduled for Jan. 13, 2003.  Additional membership will be  
 solicited to help ensure enterprise representation for these cross-cutting efforts and key contractor  
 personnel will be included in future meetings as appropropriate.  The final development and content of  
 the overall data strategy SOO will be addressed with the cross functional project team during  
 meetings the week of Jan. 13.  Achieving the target date of 1/31/03 is contigent on acquiring  contract 
  support in sufficient time for product delivery.  Therefore, for this reporting period, the overall status  
 of 16 is being reported as yellow. 
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 Milestone# Action Item 
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 Green STU 1/10/2003 05 
 NO CHANGE 

 Green STU 12/27/2002 05 
 A Comprehensive Work Plan is being developed and FSA project team has been established. 

 2.1 Map the current state and future state business flow of data, as applicable, across the enterprise 

 Green FP 3/21/2003 00 
 Reference milestone 16.2 for status update. 

 Green FP 3/7/2003 00 
 Reference milestone 16.2 for status update. 

 Yellow CIO 2/21/2003 10 
 The draft task order of the Enterprise Data Strategy (#123) has been delivered to Keith Wilson and  
 the team leaders for review.  Request for extension of the authority to proceed(ATP) for additional  
 three weeks was submitted to Contracts and Acquisitions to give FSA sufficient time to review TO  
 and map deliverables to FSAs' Statement of Objectives and Strategic Plan #16 requirements.  A high  
 level project plan was included in the draft TO for review.  The Kickoff meeting was snowed out on  
 Wednesday, February 19th and rescheduled for Wednesday, February 26th @ 2p.m. in Accenture  
 Conference rm 221 A,B & C. 

 Green FP 2/21/2003 00 
 Original kick-off meeting was canceled and rescheduled.  Kick-off meeting will now take place on  
 Wednesday, 2.26.2003. 

 Green FP 2/7/2003 00 
 Kick-off meeting conducted on Wednesday, 2.6.2003. 

 Green CIO 1/24/2003 05 
 Remains On hold pending senior management discussion and direction.  This activity is one  
 component of the overall action item 16.  A draft Statement of Objectives (SOO) for contractor  
 resources that includes this activity was written by the EITM data team.  Establishment of the core  
 stategy team is required for this task. Accenture provided FSA with proposal for overall data strategy 
  effort prior to receipt of SOO developed by EITM. 
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 Green FP 1/24/2003 00 
 No update for this reporting period. 

 2.1.1 Inventory legacy/operational data, including different databases and data stores, to identify redundancy 

 Red CIO 3/21/2003 10 
 "Under Holly Hyland's leadership, FSA (on behalf of PESC) completed final tasks and  delivered the  
 draft CommonRecord FFEL and Alternative Loans Schemas to the NCHELP Electronics Standards  
 Council (ESC) yesterday.  Steve Margenau, technical resource for ESC and editor of the PESC  
 Technical Specification called the schemas ""beautiful.""  While there are sure to be comments and  
 changes, additional resources (outside of FSA) have been identified to handle these modifications.   
 However, FSA will stay connected with this review process to ensure a smooth delivery of the final  
 schemas. The first draft of the Common Student ID solution will be presented to the Business  
 Integration Group (BIG) on Thursday, March 27, 2003 9:00 to 4 p.m.  The Technology Strategies team  
 will be conducting their kickoff meeting on Monday, April 1, 10 a.m.  The data strategy team has  
 delivered a new business case, Enrollment and Access Management, to be presented to the DSG and  

 Green FP 3/21/2003 00 
 Reference milestone 16.2 for status update. 

 Green FP 3/7/2003 00 
 Reference milestone 16.2 for status update. 

 Red CIO 2/21/2003 05 
 The draft task order of the Enterprise Data Strategy (#123) has been delivered to Keith Wilson and  
 the team leaders for review.  Request for extension of the authority to proceed(ATP) for additional  
 three weeks was submitted to Contracts and Acquisitions to give FSA sufficient time to review TO  
 and map deliverables to FSAs' Statement of Objectives and Strategic Plan #16 requirements.  A high  
 level project plan was included in the draft TO for review.  The Kickoff meeting was snowed out on  
 Wednesday, February 19th and rescheduled for Wednesday, February 26th @ 2p.m. in Accenture  
 Conference rm 221 A,B & C. 

 Green FP 2/21/2003 00 
 Original kick-off meeting was canceled and rescheduled.  Kick-off meeting will now take place on  
 Wednesday, 2.26.2003. 

 Green FP 2/7/2003 00 
 Kick-off meeting conducted on Wednesday, 2.6.2003. 
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 Green CIO 1/24/2003 05 
 Remains On hold pending senior management discussion and direction.  IPC and Department  
 approval  obtained. This activity is one component of the overall action item 16.  A draft Statement  
 of Objectives (SOO) for contractor resources that includes this activity was written by the EITM data  
 team. Accenture provided FSA with proposal for overall data strategy effort prior to receipt of SOO  

 Green FP 1/24/2003 00 
 No update for this reporting period. 

 2.1.2 Determine where business data should be integrated 

 Yellow CIO 3/21/2003 10 
 Under Holly Hyland's leadership, FSA (on behalf of PESC) completed final tasks and  delivered the  
 draft CommonRecord FFEL and Alternative Loans Schemas to the NCHELP Electronics Standards  
 Council (ESC) yesterday.  Steve Margenau, technical resource for ESC and editor of the PESC  
 Technical Specification called the schemas "beautiful."  While there are sure to be comments and  
 changes, additional resources (outside of FSA) have been identified to handle these modifications.   
 However, FSA will stay connected with this review process to ensure a smooth delivery of the final  

 Green FP 3/21/2003 00 
 Reference milestone 16.2 for status update. 

 Green FP 3/7/2003 00 
 Reference milestone 16.2 for status update. 

 Yellow CIO 2/21/2003 10 
 The draft task order of the Enterprise Data Strategy (#123) has been delivered to Keith Wilson and  
 the team leaders for review.  Request for extension of the authority to proceed(ATP) for additional  
 three weeks was submitted to Contracts and Acquisitions to give FSA sufficient time to review TO  
 and map deliverables to FSAs' Statement of Objectives and Strategic Plan #16 requirements.  A high  
 level project plan was included in the draft TO for review.  The Kickoff meeting was snowed out on  
 Wednesday, February 19th and rescheduled for Wednesday, February 26th @ 2p.m. in Accenture  
 Conference rm 221 A,B & C. 

 Green FP 2/21/2003 00 
 Original kick-off meeting was canceled and rescheduled.  Kick-off meeting will now take place on  
 Wednesday, 2.26.2003. 

 Green FP 2/7/2003 00 
 Kick-off meeting conducted on Wednesday, 2.6.2003. 
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 Green CIO 1/24/2003 05 
 Remains On hold pending senior management discussion and direction.  IPC and Department  
 approval  obtained. This activity is one component of the overall action item 16.  A draft Statement  
 of Objectives (SOO) for contractor resources that includes this activity was written by the EITM data  
 team.  Establishment of the core stategy team is required for this task. Accenture provided FSA with  
 proposal for overall data strategy effort prior to receipt of SOO developed by EITM. 

 Green FP 1/24/2003 00 
 No update for this reporting period. 

 2.2 Develop requirements and initial design for Common Identifiers for School and Students. 

 Yellow SCH 2/7/2003 05 
 Because the cross functional team has been established (16.2), we expect that work can begin shortly 
  and will proceed rapidly, based on experience gained through COD.  Those are very positive  
 indicators.  However, this milestone will read yellow until the estimated Percent Complete bears a  
 closer relation to the percent of days elapsed in the total reporting period, and we are more confident  
 that the Completion Date deadline can be met. 

 Green CIO 1/24/2003 05 
  Status not know - being handled by schools/students channel 

 Yellow SCH 1/24/2003 05 
 Although planned completion date is 6/30/03, we think this is now yellow because the cross-functional  
 project team (16.2) has not been definitively established.  This milestone is dependent upon the  
 mobilization of that team. 

 Green SCH 1/10/2003 05 
 NO CHANGE 

 Green SCH 12/27/2002 05 
 Although the formal cross-functional project team has not been finalized, extensive planning and  
 discussion with Students/Application Processing and other enterprise offices occurred during 2002.   
 We expect that this planning will mean the cross-functional team is not starting from scratch in  
 January 2003, and have upgraded the % complete to 5%. 

 Green SCH 12/13/2002 02 
 This milestone and 11.3.1.2 both involve a common identifier piece that can only appear in one place, 
  once the FSA integration group has been finalized and these milestones are vetted by it.  Anticipated  
 start date is based on the FSA IPC's having approved the draft business case addressing the  
 establishment of the cross-functional project team. 
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 3 Determine Current Data Quality and Establish Target State Plan and Quality Assurance Process 

 Yellow CIO 3/21/2003 10 
 " Under Holly Hyland's leadership, FSA (on behalf of PESC) completed final tasks and  delivered the  
 draft CommonRecord FFEL and Alternative Loans Schemas to the NCHELP Electronics Standards  
 Council (ESC) yesterday.  Steve Margenau, technical resource for ESC and editor of the PESC  
 Technical Specification called the schemas ""beautiful.""  While there are sure to be comments and  
 changes, additional resources (outside of FSA) have been identified to handle these modifications.   
 However, FSA will stay connected with this review process to ensure a smooth delivery of the final  
 schemas. The first draft of the Common Student ID solution will be presented to the Business  
 Integration Group (BIG) on Thursday, March 27, 2003 9:00 to 4 p.m.  The Technology Strategies team  
 will be conducting their kickoff meeting on Monday, April 1, 10 a.m.  The data strategy team has  
 delivered a new business case, Enrollment and Access Management, to be presented to the DSG and  

 Red CIO 2/21/2003 05 
 The draft task order of the Enterprise Data Strategy (#123) has been delivered to Keith Wilson and  
 the team leaders for review.  Request for extension of the authority to proceed(ATP) for additional  
 three weeks was submitted to Contracts and Acquisitions to give FSA sufficient time to review TO  
 and map deliverables to FSAs' Statement of Objectives and Strategic Plan #16 requirements.  A high  
 level project plan was included in the draft TO for review.  The Kickoff meeting was snowed out on  
 Wednesday, February 19th and rescheduled for Wednesday, February 26th @ 2p.m. in Accenture  
 Conference rm 221 A,B & C. 

 Green CIO 1/24/2003 05 
 Remains On hold pending senior management discussion and direction.   IPC and Department  
 approval  obtained. This activity is one component of the overall action item 16.  A high level project  
 plan was drafted by the EITM data team for future presentation to the FSA data quality committee  
 that will be established as part of sub action 16.3.  Accenture provided FSA with proposal for overall  
 data strategy effort prior to receipt of SOO developed by EITM. 

 3.1 Evaluate and identify data quality problems and identify correct source of data 

 Yellow CIO 3/21/2003 10 
 Under Holly Hyland's leadership, FSA (on behalf of PESC) completed final tasks and  delivered the  
 draft CommonRecord FFEL and Alternative Loans Schemas to the NCHELP Electronics Standards  
 Council (ESC) yesterday.  Steve Margenau, technical resource for ESC and editor of the PESC  
 Technical Specification called the schemas "beautiful."  While there are sure to be comments and  
 changes, additional resources (outside of FSA) have been identified to handle these modifications.   
 However, FSA will stay connected with this review process to ensure a smooth delivery of the final  

 Red CIO 2/21/2003 05 
 The draft task order of the Enterprise Data Strategy (#123) has been delivered to Keith Wilson and  
 the team leaders for review.  Request for extension of the authority to proceed(ATP) for additional  
 three weeks was submitted to Contracts and Acquisitions to give FSA sufficient time to review TO  
 and map deliverables to FSAs' Statement of Objectives and Strategic Plan #16 requirements.  A high  
 level project plan was included in the draft TO for review.  The Kickoff meeting was snowed out on  
 Wednesday, February 19th and rescheduled for Wednesday, February 26th @ 2p.m. in Accenture  
 Conference rm 221 A,B & C. 
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 Green CIO 1/24/2003 05 
 Remains On hold pending senior management discussion and direction.  This activity is one  
 component of the overall action item 16.  A high level project plan was drafted by the EITM data team 
  for future presentation to the FSA data quality committee that will be established as part of sub  
 action 16.3. Accenture provided FSA with proposal for overall data strategy effort prior to receipt of  
 SOO developed by EITM. 

 3.2 Develop a data cleansing plan based on cost, value and urgency 

 Yellow CIO 3/21/2003 10 
 The first draft of the Common Student ID solution will be presented to the Business Integration Group  
 (BIG) on Thursday, March 27, 2003 9:00 to 4 p.m.  The Technology Strategies team will be conducting 
  their kickoff meeting on Monday, April 1, 10 a.m.  The data strategy team has delivered a new  
 business case, Enrollment and Access Management, to be presented to the DSG and IPC for review. 

 Red CIO 2/21/2003 05 
 The draft task order of the Enterprise Data Strategy (#123) has been delivered to Keith Wilson and  
 the team leaders for review.  Request for extension of the authority to proceed(ATP) for additional  
 three weeks was submitted to Contracts and Acquisitions to give FSA sufficient time to review TO  
 and map deliverables to FSAs' Statement of Objectives and Strategic Plan #16 requirements.  A high  
 level project plan was included in the draft TO for review.  The Kickoff meeting was snowed out on  
 Wednesday, February 19th and rescheduled for Wednesday, February 26th @ 2p.m. in Accenture  
 Conference rm 221 A,B & C. 

 Green CIO 1/24/2003 05 
 Remains On hold pending senior management discussion and direction.  This activity is one  
 component of the overall action item 16.  A high level project plan was drafted by the EITM data team 
  for future presentation to the FSA data quality committee that will be established as part of sub  

 3.3 Develop and administer a data quality process which ensures the FSA projects implement enterprise  
 data standards and quality standards 
 Yellow CIO 3/21/2003 10 
 " Under Holly Hyland's leadership, FSA (on behalf of PESC) completed final tasks and  delivered the  
 draft CommonRecord FFEL and Alternative Loans Schemas to the NCHELP Electronics Standards  
 Council (ESC) yesterday.  Steve Margenau, technical resource for ESC and editor of the PESC  
 Technical Specification called the schemas ""beautiful.""  While there are sure to be comments and  
 changes, additional resources (outside of FSA) have been identified to handle these modifications.   
 However, FSA will stay connected with this review process to ensure a smooth delivery of the final  
 schemas. The first draft of the Common Student ID solution will be presented to the Business  
 Integration Group (BIG) on Thursday, March 27, 2003 9:00 to 4 p.m.  The Technology Strategies team  
 will be conducting their kickoff meeting on Monday, April 1, 10 a.m.  The data strategy team has  
 delivered a new business case, Enrollment and Access Management, to be presented to the DSG and  
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 Red CIO 2/21/2003 05 
 The draft task order of the Enterprise Data Strategy (#123) has been delivered to Keith Wilson and  
 the team leaders for review.  Request for extension of the authority to proceed(ATP) for additional  
 three weeks was submitted to Contracts and Acquisitions to give FSA sufficient time to review TO  
 and map deliverables to FSAs' Statement of Objectives and Strategic Plan #16 requirements.  A high  
 level project plan was included in the draft TO for review.  The Kickoff meeting was snowed out on  
 Wednesday, February 19th and rescheduled for Wednesday, February 26th @ 2p.m. in Accenture  
 Conference rm 221 A,B & C. 

 Green CIO 1/24/2003 05 
 Remains On hold pending senior management discussion and direction.  This activity is one  
 component of the overall action item 16.  A high level project plan was drafted by the EITM data team 
  for future presentation to the FSA data quality committee that will be established as part of sub  
 action 16.3. Accenture provided FSA with proposal for overall data strategy effort prior to receipt of  
 SOO developed by EITM. 

 3.4 Establish an FSA data quality committee comprised of both business and technical subject matter  
 experts to ensure that enterprise data standards are addressed within each project 
 Red CIO 2/12/2003 05 
 The draft task order of the Enterprise Data Strategy (#123) has been delivered to Keith Wilson and  
 the team leaders for review.  Request for extension of the authority to proceed(ATP) for additional  
 three weeks was submitted to Contracts and Acquisitions to give FSA sufficient time to review TO  
 and map deliverables to FSAs' Statement of Objectives and Strategic Plan #16 requirements.  A high  
 level project plan was included in the draft TO for review.  The Kickoff meeting was snowed out on  
 Wednesday, February 19th and rescheduled for Wednesday, February 26th @ 2p.m. in Accenture  
 Conference rm 221 A,B & C. 

 Green CIO 1/24/2003 05 
 Remains On Hold pending senior management discussion and direction.  IPC and Department  
 approval obtained. The composition of and logistics required to form an FSA enterprise data quality  
 committee will need to be addressed by the cross-functional data strategy team. Accenture provided  
 FSA with proposal for overall data strategy effort prior to receipt of SOO developed by EITM. 

 4 Develop an enterprise-wide extensible markup language (XML) Technical Architecture Framework to  
 enhance data sharing and standardization with our external customers 
 Yellow CIO 3/21/2003 10 
 Under Holly Hyland's leadership, FSA (on behalf of PESC) completed final tasks and  delivered the  
 draft CommonRecord FFEL and Alternative Loans Schemas to the NCHELP Electronics Standards  
 Council (ESC) yesterday.  Steve Margenau, technical resource for ESC and editor of the PESC  
 Technical Specification called the schemas "beautiful."  While there are sure to be comments and  
 changes, additional resources (outside of FSA) have been identified to handle these modifications.   
 However, FSA will stay connected with this review process to ensure a smooth delivery of the final  
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 Red CIO 2/21/2003 05 
 The draft task order of the Enterprise Data Strategy (#123) has been delivered to Keith Wilson and  
 the team leaders for review.  Request for extension of the authority to proceed(ATP) for additional  
 three weeks was submitted to Contracts and Acquisitions to give FSA sufficient time to review TO  
 and map deliverables to FSAs' Statement of Objectives and Strategic Plan #16 requirements.  A high  
 level project plan was included in the draft TO for review.  The Kickoff meeting was snowed out on  
 Wednesday, February 19th and rescheduled for Wednesday, February 26th @ 2p.m. in Accenture  
 Conference rm 221 A,B & C. 

 Yellow SCH 2/7/2003 05 
 Because the cross functional team has been established (16.2), we expect that work can begin shortly 
  and will proceed rapidly, based on experience gained through COD.  Those are very positive  
 indicators.  However, this milestone will read yellow until the estimated Percent Complete bears a  
 closer relation to the percent of days elapsed in the total reporting period, and we are more confident  
 that the Completion Date deadline can be met. 

 Green CIO 1/24/2003 05 
 A draft technical proposal for this and related XML action item activities was received from Accenture  
 and reviewed by the EITM data team.   EITM provided Students Channel project managent verbal and  
 written input to this draft on Jan. 22. 

 Yellow SCH 1/24/2003 05 
 Although planned completion date is 3/31/03, we think this is now yellow because the cross-functional  
 project team (16.2) has not been definitively established.  This milestone is dependent upon the  
 mobilization of that team. 

 Yellow CIO 1/10/2003 05 
 The XML Framework Statement of Objectives (SOO) to obtain contractor support for item 16.4 has  
 been finalized. 

 Green SCH 1/10/2003 05 
 NO CHANGE 

 Green SCH 12/27/2002 05 
 Although the formal cross-functional project team has not been finalized, extensive planning and  
 discussion with Students/Application Processing and other enterprise offices occurred during 2002.   
 We expect that this planning will mean the cross-functional team is not starting from scratch in  
 January 2003, and have upgraded the % complete to 5%. 
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 Green SCH 12/13/2002 02 
 The cross functional team  must meet in order to finish planning for the XML milestones, for the  
 following reasons: 
  
 - The scope is expanding from one system (COD) to the enterprise, increasing complexity and project 
  risk and thus necessitating enterprise-wide planning. 
 - Because FSA is collaborating with the higher ed standard-setting bodies whose members (schools,  
 servicers, GAs) hold student Title IV data in common with FSA and are on parallel XML development  
 tracks, the team will need to check direction with those bodies to ensure sufficient alignment. 

 4.1 Develop an XML framework including: and FSA XML Vision, XML standards, governance process,  
 methodology, XML technical core components, sector libraries, and schemas 
 Yellow CIO 3/21/2003 10 
 Under Holly Hyland's leadership, FSA (on behalf of PESC) completed final tasks and  delivered the  
 draft CommonRecord FFEL and Alternative Loans Schemas to the NCHELP Electronics Standards  
 Council (ESC) yesterday.  Steve Margenau, technical resource for ESC and editor of the PESC  
 Technical Specification called the schemas "beautiful."  While there are sure to be comments and  
 changes, additional resources (outside of FSA) have been identified to handle these modifications.   
 However, FSA will stay connected with this review process to ensure a smooth delivery of the final  

 Red CIO 2/21/2003 05 
 The draft task order of the Enterprise Data Strategy (#123) has been delivered to Keith Wilson and  
 the team leaders for review.  Request for extension of the authority to proceed(ATP) for additional  
 three weeks was submitted to Contracts and Acquisitions to give FSA sufficient time to review TO  
 and map deliverables to FSAs' Statement of Objectives and Strategic Plan #16 requirements.  A high  
 level project plan was included in the draft TO for review.  The Kickoff meeting was snowed out on  
 Wednesday, February 19th and rescheduled for Wednesday, February 26th @ 2p.m. in Accenture  
 Conference rm 221 A,B & C. 

 Yellow SCH 2/7/2003 05 
 Because the cross functional team has been established (16.2), we expect that work can begin shortly 
  and will proceed rapidly, based on experience gained through COD.  Those are very positive  
 indicators.  However, this milestone will read yellow until the estimated Percent Complete bears a  
 closer relation to the percent of days elapsed in the total reporting period, and we are more confident  
 that the Completion Date deadline can be met. 

 Green CIO 1/24/2003 05 
 A draft technical proposal for this and related XML action item activities was received from Accenture  
 and reviewed by the EITM data team.   EITM provided Students Channel project managent verbal and  
 written input to this draft on Jan. 22. 

 Yellow SCH 1/24/2003 05 
 Although planned completion date is 3/31/03, we think this is now yellow because the cross-functional  
 project team (16.2) has not been definitively established.  This milestone is dependent upon the  
 mobilization of that team. 
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 4.2 Develop an integrated sequencing plan that identifies when and how each initiative will implement the  
 XML framework as part of an overall enterprise data integration plan 
 Yellow CIO 3/21/2003 10 
 Under Holly Hyland's leadership, FSA (on behalf of PESC) completed final tasks and  delivered the  
 draft CommonRecord FFEL and Alternative Loans Schemas to the NCHELP Electronics Standards  
 Council (ESC) yesterday.  Steve Margenau, technical resource for ESC and editor of the PESC  
 Technical Specification called the schemas "beautiful."  While there are sure to be comments and  
 changes, additional resources (outside of FSA) have been identified to handle these modifications.   
 However, FSA will stay connected with this review process to ensure a smooth delivery of the final  

 Red CIO 2/21/2003 05 
 The draft task order of the Enterprise Data Strategy (#123) has been delivered to Keith Wilson and  
 the team leaders for review.  Request for extension of the authority to proceed(ATP) for additional  
 three weeks was submitted to Contracts and Acquisitions to give FSA sufficient time to review TO  
 and map deliverables to FSAs' Statement of Objectives and Strategic Plan #16 requirements.  A high  
 level project plan was included in the draft TO for review.  The Kickoff meeting was snowed out on  
 Wednesday, February 19th and rescheduled for Wednesday, February 26th @ 2p.m. in Accenture  
 Conference rm 221 A,B & C. 

 Yellow SCH 2/7/2003 05 
 Because the cross functional team has been established (16.2), we expect that work can begin shortly 
  and will proceed rapidly, based on experience gained through COD.  Those are very positive  
 indicators.  However, this milestone will read yellow until the estimated Percent Complete bears a  
 closer relation to the percent of days elapsed in the total reporting period, and we are more confident  
 that the Completion Date deadline can be met. 

 Green CIO 1/24/2003 05 
 A draft technical proposal for this and related XML action item activities was received from Accenture  
 and reviewed by the EITM data team.   EITM provided Students Channel project managent verbal and  
 written input to this draft on Jan. 22. 

 Yellow SCH 1/24/2003 05 
 Although planned completion date is 3/31/03, we think this is now yellow because the cross-functional  
 project team (16.2) has not been definitively established.  This milestone is dependent upon the  
 mobilization of that team. 

 4.3 Establish Common Record XML format 

 Yellow CIO 3/21/2003 10 
 Under Holly Hyland's leadership, FSA (on behalf of PESC) completed final tasks and  delivered the  
 draft CommonRecord FFEL and Alternative Loans Schemas to the NCHELP Electronics Standards  
 Council (ESC) yesterday.  Steve Margenau, technical resource for ESC and editor of the PESC  
 Technical Specification called the schemas "beautiful."  While there are sure to be comments and  
 changes, additional resources (outside of FSA) have been identified to handle these modifications.   
 However, FSA will stay connected with this review process to ensure a smooth delivery of the final  
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 Red CIO 2/21/2003 05 
 The draft task order of the Enterprise Data Strategy (#123) has been delivered to Keith Wilson and  
 the team leaders for review.  Request for extension of the authority to proceed(ATP) for additional  
 three weeks was submitted to Contracts and Acquisitions to give FSA sufficient time to review TO  
 and map deliverables to FSAs' Statement of Objectives and Strategic Plan #16 requirements.  A high  
 level project plan was included in the draft TO for review.  The Kickoff meeting was snowed out on  
 Wednesday, February 19th and rescheduled for Wednesday, February 26th @ 2p.m. in Accenture  
 Conference rm 221 A,B & C. 

 Yellow SCH 2/7/2003 05 
 Because the cross functional team has been established (16.2), we expect that work can begin shortly 
  and will proceed rapidly, based on experience gained through COD.  Those are very positive  
 indicators.  However, this milestone will read yellow until the estimated Percent Complete bears a  
 closer relation to the percent of days elapsed in the total reporting period, and we are more confident  
 that the Completion Date deadline can be met. 

 Green CIO 1/24/2003 05 
 A draft technical proposal for this and related XML action item activities was received from Accenture  
 and reviewed by the EITM data team.  EITM provided Students Channel project managent verbal and  
 written input to this draft on Jan. 22. 

 Yellow SCH 1/24/2003 05 
 Although planned completion date is 3/31/03, we think this is now yellow because the cross-functional  
 project team (16.2) has not been definitively established.  This milestone is dependent upon the  
 mobilization of that team. 

 4.4 Identify initial requirements and initial design for  XML Institutional Student Information Report (ISIR) 

 Red CIO 2/21/2003 05 
 The draft task order of the Enterprise Data Strategy (#123) has been delivered to Keith Wilson and  
 the team leaders for review.  Request for extension of the authority to proceed(ATP) for additional  
 three weeks was submitted to Contracts and Acquisitions to give FSA sufficient time to review TO  
 and map deliverables to FSAs' Statement of Objectives and Strategic Plan #16 requirements.  A high  
 level project plan was included in the draft TO for review.  The Kickoff meeting was snowed out on  
 Wednesday, February 19th and rescheduled for Wednesday, February 26th @ 2p.m. in Accenture  
 Conference rm 221 A,B & C. 

 4.5 Complete development activities to implement XML for ISIR for 2004-05 

 Green STU 3/21/2003 25 
 Draft Schema, Record Layout/Data Description, Sample XML ISIR were posted to IFAP, on March 4,  
 2003.  They were posted to FSADownload and SAIG Network Message on Tuesday, March 11, 2003. 
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 Green STU 3/7/2003 25 
 Draft Schema, Record Layout/Data Description, Sample XML ISIR was sent to post on IFAP,  
 FSADownload and SAIG Network Message on Monday, March 3, 2003. 

 Green STU 1/24/2003 15 
 16.4.5 - Expanding the Common Record to include ISIR data furthers the concept of standard  
 reusable blocks of similar data that are shared across business processes and will permit real-time  
 transfer of information between delivery partners, operating partners, and FSA and support improved  
 service and program integrity.  It will also reduce the number of technologies required by delivery  
 partners to participate in FSA programs reducing administrative burden.  Future users of the new  
 format will be FSA, its operating partners, and every post-secondary school and financial partner  
 administering federal financial aid programs.  The data sharing through XML will integrate in other  
 integration initiatives and allow all partners in the financial aid delivery process to standardize  

 Green STU 1/10/2003 05 
 NO CHANGE 

 Green STU 12/27/2002 05 
 NO CHANGE 

 Green STU 12/13/2002 05 
 Expanding the Common Record to include ISIR data furthers the concept of standard reusable blocks 
  of similar data that are shared across business processes and will permit real-time transfer of  
 information between delivery partners, operating partners, and FSA and support improved service and 
  program integrity.  It will also reduce the number of technologies required by delivery partners to  
 participate in FSA programs reducing administrative burden.  Future users of the new format will be  
 FSA, its operating partners, and every post-secondary school and financial partner administering  
 federal financial aid programs.  The data sharing through XML will integrate in other integration  
 initiatives and allow all partners in the financial aid delivery process to standardize communication  

 5 Develop integrated Data warehouse and data mart strategy 

 Yellow CIO 3/21/2003 10 
 Under Holly Hyland's leadership, FSA (on behalf of PESC) completed final tasks and  delivered the  
 draft CommonRecord FFEL and Alternative Loans Schemas to the NCHELP Electronics Standards  
 Council (ESC) yesterday.  Steve Margenau, technical resource for ESC and editor of the PESC  
 Technical Specification called the schemas "beautiful."  While there are sure to be comments and  
 changes, additional resources (outside of FSA) have been identified to handle these modifications.   
 However, FSA will stay connected with this review process to ensure a smooth delivery of the final  
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 Red CIO 2/21/2003 05 
 The draft task order of the Enterprise Data Strategy (#123) has been delivered to Keith Wilson and  
 the team leaders for review.  Request for extension of the authority to proceed(ATP) for additional  
 three weeks was submitted to Contracts and Acquisitions to give FSA sufficient time to review TO  
 and map deliverables to FSAs' Statement of Objectives and Strategic Plan #16 requirements.  A high  
 level project plan was included in the draft TO for review.  The Kickoff meeting was snowed out on  
 Wednesday, February 19th and rescheduled for Wednesday, February 26th @ 2p.m. in Accenture  
 Conference rm 221 A,B & C. 

 Green CIO 1/24/2003 05 
 Remains On hold pending senior management discussion and direction.  This activity is one  
 component of the overall action item 16.  A draft Statement of Objectives (SOO) for contractor  
 resources that includes this activity was written by the EITM data team.  Establishment of the core  
 stategy team is required for this task. Accenture provided FSA with proposal for overall data strategy 
  effort prior to receipt of SOO developed by EITM. 

 5.1 Develop Data Warehouse and Data Mart Vision 

 Yellow CIO 3/21/2003 10 
 Under Holly Hyland's leadership, FSA (on behalf of PESC) completed final tasks and  delivered the  
 draft CommonRecord FFEL and Alternative Loans Schemas to the NCHELP Electronics Standards  
 Council (ESC) yesterday.  Steve Margenau, technical resource for ESC and editor of the PESC  
 Technical Specification called the schemas "beautiful."  While there are sure to be comments and  
 changes, additional resources (outside of FSA) have been identified to handle these modifications.   
 However, FSA will stay connected with this review process to ensure a smooth delivery of the final  

 Red CIO 2/21/2003 05 
 The draft task order of the Enterprise Data Strategy (#123) has been delivered to Keith Wilson and  
 the team leaders for review.  Request for extension of the authority to proceed(ATP) for additional  
 three weeks was submitted to Contracts and Acquisitions to give FSA sufficient time to review TO  
 and map deliverables to FSAs' Statement of Objectives and Strategic Plan #16 requirements.  A high  
 level project plan was included in the draft TO for review.  The Kickoff meeting was snowed out on  
 Wednesday, February 19th and rescheduled for Wednesday, February 26th @ 2p.m. in Accenture  
 Conference rm 221 A,B & C. 

 Green CIO 1/24/2003 05 
 Remains On hold pending senior management discussion and direction.  This activity is one  
 component of the overall action item 16.  A draft Statement of Objectives (SOO) for contractor  
 resources that includes this activity was written by the EITM data team.  Establishment of the core  
 stategy team is required for this task. Accenture provided FSA with proposal for overall data strategy 
  effort prior to receipt of SOO developed by EITM. 

 5.2 Develop Data Warehouse and Data Mart Framework 
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 Yellow CIO 3/21/2003 10 
 Under Holly Hyland's leadership, FSA (on behalf of PESC) completed final tasks and  delivered the  
 draft CommonRecord FFEL and Alternative Loans Schemas to the NCHELP Electronics Standards  
 Council (ESC) yesterday.  Steve Margenau, technical resource for ESC and editor of the PESC  
 Technical Specification called the schemas "beautiful."  While there are sure to be comments and  
 changes, additional resources (outside of FSA) have been identified to handle these modifications.   
 However, FSA will stay connected with this review process to ensure a smooth delivery of the final  

 Red CIO 2/21/2003 05 
 The draft task order of the Enterprise Data Strategy (#123) has been delivered to Keith Wilson and  
 the team leaders for review.  Request for extension of the authority to proceed(ATP) for additional  
 three weeks was submitted to Contracts and Acquisitions to give FSA sufficient time to review TO  
 and map deliverables to FSAs' Statement of Objectives and Strategic Plan #16 requirements.  A high  
 level project plan was included in the draft TO for review.  The Kickoff meeting was snowed out on  
 Wednesday, February 19th and rescheduled for Wednesday, February 26th @ 2p.m. in Accenture  
 Conference rm 221 A,B & C. 

 Green CIO 1/24/2003 05 
 Remains On hold pending senior management discussion and direction.  This activity is one  
 component of the overall action item 16.  A draft Statement of Objectives (SOO) for contractor  
 resources that includes this activity was written by the EITM data team.  Establishment of the core  
 stategy team is required for this task. Accenture provided FSA with proposal for overall data strategy 
  effort prior to receipt of SOO developed by EITM. 

 5.3 Develop technical standards and guidelines 

 Yellow CIO 3/21/2003 10 
 Under Holly Hyland's leadership, FSA (on behalf of PESC) completed final tasks and  delivered the  
 draft CommonRecord FFEL and Alternative Loans Schemas to the NCHELP Electronics Standards  
 Council (ESC) yesterday.  Steve Margenau, technical resource for ESC and editor of the PESC  
 Technical Specification called the schemas "beautiful."  While there are sure to be comments and  
 changes, additional resources (outside of FSA) have been identified to handle these modifications.   
 However, FSA will stay connected with this review process to ensure a smooth delivery of the final  

 Red CIO 2/21/2003 05 
 The draft task order of the Enterprise Data Strategy (#123) has been delivered to Keith Wilson and  
 the team leaders for review.  Request for extension of the authority to proceed(ATP) for additional  
 three weeks was submitted to Contracts and Acquisitions to give FSA sufficient time to review TO  
 and map deliverables to FSAs' Statement of Objectives and Strategic Plan #16 requirements.  A high  
 level project plan was included in the draft TO for review.  The Kickoff meeting was snowed out on  
 Wednesday, February 19th and rescheduled for Wednesday, February 26th @ 2p.m. in Accenture  
 Conference rm 221 A,B & C. 

 Green CIO 1/24/2003 05 
 Remains On hold pending senior management discussion and direction.  This activity is one  
 component of the overall action item 16. Accenture provided FSA with proposal for overall data  
 strategy effort prior to receipt of SOO developed by EITM. 
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 5.4 Develop a strategy for enterprise wide data sharing and distribution (data storage, management and  
 access rights) 
 Yellow CIO 3/21/2003 10 
 Under Holly Hyland's leadership, FSA (on behalf of PESC) completed final tasks and  delivered the  
 draft CommonRecord FFEL and Alternative Loans Schemas to the NCHELP Electronics Standards  
 Council (ESC) yesterday.  Steve Margenau, technical resource for ESC and editor of the PESC  
 Technical Specification called the schemas "beautiful."  While there are sure to be comments and  
 changes, additional resources (outside of FSA) have been identified to handle these modifications.   
 However, FSA will stay connected with this review process to ensure a smooth delivery of the final  

 Red CIO 2/21/2003 05 
 The draft task order of the Enterprise Data Strategy (#123) has been delivered to Keith Wilson and  
 the team leaders for review.  Request for extension of the authority to proceed(ATP) for additional  
 three weeks was submitted to Contracts and Acquisitions to give FSA sufficient time to review TO  
 and map deliverables to FSAs' Statement of Objectives and Strategic Plan #16 requirements.  A high  
 level project plan was included in the draft TO for review.  The Kickoff meeting was snowed out on  
 Wednesday, February 19th and rescheduled for Wednesday, February 26th @ 2p.m. in Accenture  
 Conference rm 221 A,B & C. 

 Green CIO 1/24/2003 05 
 Remains On Hold pending senior management discussion and direction.  A high level project plan for  
 action item 16.5 and its sub action items was developed by the EITM data team. It will need to be  
 presented for input and review to the FSA cross functional data strategy team  once they are  
 established and convene. Project dependencies will need to be addressed by the overall data strategy 
  project manager and/or this enterprise group.  Establishment of the core stategy team and  
 subcommittees is pending management discussion and direction. Accenture provided FSA with  
 proposal for overall data strategy effort prior to receipt of SOO developed by EITM. 

 6 Develop technical standards, conventions, and data management guidelines 

 Yellow CIO 3/21/2003 10 
 Under Holly Hyland's leadership, FSA (on behalf of PESC) completed final tasks and  delivered the  
 draft CommonRecord FFEL and Alternative Loans Schemas to the NCHELP Electronics Standards  
 Council (ESC) yesterday.  Steve Margenau, technical resource for ESC and editor of the PESC  
 Technical Specification called the schemas "beautiful."  While there are sure to be comments and  
 changes, additional resources (outside of FSA) have been identified to handle these modifications.   
 However, FSA will stay connected with this review process to ensure a smooth delivery of the final  

 Red CIO 2/21/2003 05 
 The draft task order of the Enterprise Data Strategy (#123) has been delivered to Keith Wilson and  
 the team leaders for review.  Request for extension of the authority to proceed(ATP) for additional  
 three weeks was submitted to Contracts and Acquisitions to give FSA sufficient time to review TO  
 and map deliverables to FSAs' Statement of Objectives and Strategic Plan #16 requirements.  A high  
 level project plan was included in the draft TO for review.  The Kickoff meeting was snowed out on  
 Wednesday, February 19th and rescheduled for Wednesday, February 26th @ 2p.m. in Accenture  
 Conference rm 221 A,B & C. 

 Friday, March 28, 2003 Page 54 of 62 



 Priority# Channel Action Item 
 Milestone# Action Item 
 Channel Status Date %Complete 

 7 Review Security and Privacy Procedures and revise as necessary 

 Green CIO 3/21/2003 10 
 Under Holly Hyland's leadership, FSA (on behalf of PESC) completed final tasks and  delivered the  
 draft CommonRecord FFEL and Alternative Loans Schemas to the NCHELP Electronics Standards  
 Council (ESC) yesterday.  Steve Margenau, technical resource for ESC and editor of the PESC  
 Technical Specification called the schemas "beautiful."  While there are sure to be comments and  
 changes, additional resources (outside of FSA) have been identified to handle these modifications.   
 However, FSA will stay connected with this review process to ensure a smooth delivery of the final  

 Red CIO 2/21/2003 05 
 Part of TO 120. No due date established.  No other task depends on this.  Draft updated security  
 policy being reviewed. 

 Red CIO 12/13/2002 00 
 Requested date change from 9/30/03 to 12/31/03. 

 8 Develop an enterprise web services/portal strategy 

 Green CIO 3/21/2003 10 
 Under Holly Hyland's leadership, FSA (on behalf of PESC) completed final tasks and  delivered the  
 draft CommonRecord FFEL and Alternative Loans Schemas to the NCHELP Electronics Standards  
 Council (ESC) yesterday.  Steve Margenau, technical resource for ESC and editor of the PESC  
 Technical Specification called the schemas "beautiful."  While there are sure to be comments and  
 changes, additional resources (outside of FSA) have been identified to handle these modifications.   
 However, FSA will stay connected with this review process to ensure a smooth delivery of the final  

 18 CIO Create an overall FSA integrated security and privacy architecture 

 1 Convene FSA security and privacy architecture working group and provide support for meetings and  
 deliberations 
 Green CIO 1/24/2003 05 
 Current plan is to avoid a separate group and make this a task of the "Integration Group".  Security  
 Architecture task not yet awarded. 

 2 Review past work plan and update the plan with the latest business and technical developments that are  
 applicable 
 Green CIO 1/24/2003 05 
 Central task is developing security/technology baseline -- what systems (hw/sw) are located where  
 and how are they connected/protectee?  Security  Architecture task not yet awarded. 
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 Green CIO 1/10/2003 05 
 Date change from 12/31/02 to 2/28/03 was accepted during IPC on 1/8/03. 

 Yellow CIO 12/13/2002 00 
 Requested date change from 12/31/02 to 2/28/03. 

 3 Integrate FSA needs with Departmental and government wide initiatives (e.g. Critical Infrastructure  
 Protection, Enterprise Architecture, eAuthentication, etc.) 
 Green CIO 1/24/2003 05 
 Definitiion of security architecture framework will explicitly include Critical Infrastructure Protection  
 and eGov/eAuth components  Security Architecture task not yet awarded. 

 Green CIO 1/10/2003 05 
 Date change from 12/31/02 to 3/31/03 was accepted during IPC on 1/8/03. 

 Yellow CIO 12/13/2002 00 
 Requested date change from 12/31/02 to 3/31/03 

 4 Recommend technical approaches to each of the security services (e.g., encryption, authentication,  
 etc.) required by FSA (and partner organizations) 
 Green CIO 2/21/2003 00 
   Security Architecture task not yet awarded. 

 Green CIO 1/24/2003 05 
 Dependent on outcome of 18.1  Security Architecture task not yet awarded. 

 5 Identify and estimate the cost of all FSA projects that will require modification to fit within the proposed  
 enterprise security/privacy standards 
 Green CIO 2/21/2003 00 
   Security Architecture task not yet awarded. 
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 Green CIO 1/24/2003 05 
 Dependent on outcome of 18.1   Security Architecture task order not yet awarded. 

 Green CIO 1/10/2003 05 
 Date change from 3/31/03 to 4/30/04 was accepted during IPC on 1/8/03. 

 Yellow CIO 12/13/2002 00 
 Requested date change from 3/31/03 to 4/30/04. 

 6 Implement 1 or more proof-of-concept infrastructure impvmnts, w/intention to develop identity mgt  
 infrastructure (enrollment, use of school/lender XML identity credentials, SSO) to support bus-facing  
 (school/lender/GA, not PIN-based student/borrower) apps 
 Green CIO 2/21/2003 00 
 None 

 Green CIO 1/24/2003 05 
 Project plan for this element is impossible.  All activity under this task dependent on completing first  
 phase of 18.1 Security Architecture task (not yet awarded). 

 20 STU Improve the management of student aid through data sharing and consolidating common borrower services and functions 

 1 Identify common functions in Servicing, Consolidation, and Collections 

 Green STU 3/21/2003 05 
 Market Research was completed for CSB.  Approval otained for COO to continue with project.   
 Funding has been approved by IPC 

 Green STU 3/7/2003 00 
 No longer reported, combined and funded with # 8 

 2 Identify interdependencies and constraints for integration of common services 
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 Green STU 3/21/2003 05 
 This has been completed as written, however  this area needs to be expanded to reflect the scope of  
 the CSB project, since this is now funded. 

 Green STU 3/7/2003 00 
 No longer reported, combined and funded with # 8 

 3 Implement quick hits 

 Green STU 3/21/2003 05 
 Scope of project has changed and quick hits will not be implemented. 

 Green STU 3/7/2003 00 
 No longer reported, combined and funded with # 8 

 21 STU Define strategy for EDExpress reengineering 

 1 Define Strategy for EDExpress reengineering 

 Green STU 3/21/2003 05 
 The Statement of Objective has been sent to contracts. 

 Green STU 3/7/2003 05 
 Same update as Project #21. 

 25 CIO Complete the recommendations outlined in the OIG audit (A07-C001) Audit of Enterprise Architecture, issued September 30, 2002 

 1 Implement the OIG recommendations to strengthen the linkages between Enterprise Architecture  
 management and the Capital Planning (Investment Review) processes 
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 Green CIO 3/7/2003 10 
 Entrance meeting - October 24, 2001.  On December 31, 2001 the IG sent back questions.   
 Consolidated responses were sent back on January 28, 2002 and February 5, 2002.  More  
 architecture documents on January 30, 2002 and held a follow up meeting on March 4, 2002 to focus  
 on Enterprise Architecture.  7/15 Exit conference was held - FSA rated mostly 4 on a scale of 1-5.   
 We are currently reviewing the document with the Department and expect to send comments back to  
 the IG by Aug 31.  The joint response was sent on August 28. ED and FSA entered the CAP plan into  
 the system on 10/16. Future status is subject to funding availability.  11/21 - Future status is subject  
 to funding availability.  The future status is suject to receiving funding. 12/10 - This item intentionally  
 left yellow.  Business Justification submitted 12/6.  12/19 - Currently reworking business case.  The  
 future status is subject to receiving funding. The revised Business Case was submitted for DSG  
 review on Jan. 9, 2003.  Jan 17 - Prelim funding approved by IPC.  The item is no. 25 below the line.   
 Funding is subject to the disposition of items 20 -24.  The project is RED and at risk. 3/10 - Task  
 Order is in contracts. 

 2 Continue to populate, validate the information in the enterprise architecture management tool 

 Green CIO 3/7/2003 10 
 Entrance meeting - October 24, 2001.  On December 31, 2001 the IG sent back questions.   
 Consolidated responses were sent back on January 28, 2002 and February 5, 2002.  More  
 architecture documents on January 30, 2002 and held a follow up meeting on March 4, 2002 to focus  
 on Enterprise Architecture.  7/15 Exit conference was held - FSA rated mostly 4 on a scale of 1-5.   
 We are currently reviewing the document with the Department and expect to send comments back to  
 the IG by Aug 31.  The joint response was sent on August 28. ED and FSA entered the CAP plan into  
 the system on 10/16. Future status is subject to funding availability.  11/21 - Future status is subject  
 to funding availability.  The future status is suject to receiving funding. 12/10 - This item intentionally  
 left yellow.  Business Justification submitted 12/6.  12/19 - Currently reworking business case.  The  
 future status is subject to receiving funding. The revised Business Case was submitted for DSG  
 review on Jan. 9, 2003.  Jan 17 - Prelim funding approved by IPC.  The item is no. 25 below the line.   
 Funding is subject to the disposition of items 20 -24.  The project is RED and at risk. 3/10 - Task  
 Order is in contracts. 

 3 Procure additional EA tool licenses, tool maintenance 

 Green CIO 3/7/2003 10 
 Entrance meeting - October 24, 2001.  On December 31, 2001 the IG sent back questions.   
 Consolidated responses were sent back on January 28, 2002 and February 5, 2002.  More  
 architecture documents on January 30, 2002 and held a follow up meeting on March 4, 2002 to focus  
 on Enterprise Architecture.  7/15 Exit conference was held - FSA rated mostly 4 on a scale of 1-5.   
 We are currently reviewing the document with the Department and expect to send comments back to  
 the IG by Aug 31.  The joint response was sent on August 28. ED and FSA entered the CAP plan into  
 the system on 10/16. Future status is subject to funding availability.  11/21 - Future status is subject  
 to funding availability.  The future status is suject to receiving funding. 12/10 - This item intentionally  
 left yellow.  Business Justification submitted 12/6.  12/19 - Currently reworking business case.  The  
 future status is subject to receiving funding. The revised Business Case was submitted for DSG  
 review on Jan. 9, 2003.  Jan 17 - Prelim funding approved by IPC.  The item is no. 25 below the line.   
 Funding is subject to the disposition of items 20 -24.  The project is RED and at risk. 3/10 - Task  
 Order is in contracts. 

 4 Develop a process flow to manage the information in the FSA enterprise architecture  
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 Priority# Channel Action Item 
 Milestone# Action Item 
 Channel Status Date %Complete 

 Green CIO 3/7/2003 10 
 Entrance meeting - October 24, 2001.  On December 31, 2001 the IG sent back questions.   
 Consolidated responses were sent back on January 28, 2002 and February 5, 2002.  More  
 architecture documents on January 30, 2002 and held a follow up meeting on March 4, 2002 to focus  
 on Enterprise Architecture.  7/15 Exit conference was held - FSA rated mostly 4 on a scale of 1-5.   
 We are currently reviewing the document with the Department and expect to send comments back to  
 the IG by Aug 31.  The joint response was sent on August 28. ED and FSA entered the CAP plan into  
 the system on 10/16. Future status is subject to funding availability.  11/21 - Future status is subject  
 to funding availability.  The future status is suject to receiving funding. 12/10 - This item intentionally  
 left yellow.  Business Justification submitted 12/6.  12/19 - Currently reworking business case.  The  
 future status is subject to receiving funding. The revised Business Case was submitted for DSG  
 review on Jan. 9, 2003.  Jan 17 - Prelim funding approved by IPC.  The item is no. 25 below the line.   
 Funding is subject to the disposition of items 20 -24.  The project is RED and at risk. 3/10 - Task  
 Order is in contracts. 

 5 Develop the requirements and technical product to export the FSA enterprise architecture contents to  
 the Department of Education 
 Green CIO 3/7/2003 10 
 Entrance meeting - October 24, 2001.  On December 31, 2001 the IG sent back questions.   
 Consolidated responses were sent back on January 28, 2002 and February 5, 2002.  More  
 architecture documents on January 30, 2002 and held a follow up meeting on March 4, 2002 to focus  
 on Enterprise Architecture.  7/15 Exit conference was held - FSA rated mostly 4 on a scale of 1-5.   
 We are currently reviewing the document with the Department and expect to send comments back to  
 the IG by Aug 31.  The joint response was sent on August 28. ED and FSA entered the CAP plan into  
 the system on 10/16. Future status is subject to funding availability.  11/21 - Future status is subject  
 to funding availability.  The future status is suject to receiving funding. 12/10 - This item intentionally  
 left yellow.  Business Justification submitted 12/6.  12/19 - Currently reworking business case.  The  
 future status is subject to receiving funding. The revised Business Case was submitted for DSG  
 review on Jan. 9, 2003.  Jan 17 - Prelim funding approved by IPC.  The item is no. 25 below the line.   
 Funding is subject to the disposition of items 20 -24.  The project is RED and at risk. 3/10 - Task  
 Order is in contracts. 

 27 SCH Implement Master Promissory Note for PLUS 

 1 Implement PLUS electronic Master Promissory Note (eMPN) for DL 

 Green SCH 3/21/2003 28 
 Still on track for May 31. 

 Green SCH 3/7/2003 14 
 Direct Loan eMPN funding has been approved by ED after having passed the IPC on February 26.   
 Implementation of this functionality is planned for May 31. 

 31 CIO Support ED, customers and business partners by participating in the President’s Management Agenda E-Government initiatives 
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 Priority# Channel Action Item 
 Milestone# Action Item 
 Channel Status Date %Complete 

 1 E-Gov Support:Implement & participate in cross-gov initiatives includng eLoans proj mgmt (Pres Mgmnt  
 Council E-Gov initiative),participation in E-Authentication & devel e-Commerce solutions for FSA paper  
 processes & promoting standards in student aid 
 Green CIO 3/21/2003 25 
 Charlie Coleman attended ED’s pre-EMT meeting on 03/18/03 along with Terri Shaw and Victoria  
 Bateman, and gave a status update on eLoans and eAuthentication. Bill Hansen stated that based on  
 his meeting with Mark Foreman / OMB, that FSA should fund the majority of the eLoans initiative  
 (approximately $1.5 million) and all of the Department’s share of the eAuthentication project  
 (approximately $2.5 million). Proposals for the project management SOO (Statement of Objectives)  
 are being evaluated, with a selection planned for next week. A contractor should be on-board by April  
 1. A partner agency leads meeting was held on March 18. Treasury attended the meeting and was  
 receptive to partnering with agencies to explore ‘pay.gov’ as a possible common solution for collecting 
  lender payments electronically. 

 Green CIO 3/7/2003 10 
 eLoans staff coordinated with partner agencies and submitted revised performance metrics to OMB  
 this week. The performance metrics were requested from all 24 E-Gov initiatives in preparation for  
 Mark Forman’s testimony to Congress on March 4.  On March 4, we met with partner agency leads  
 and OMB to continue project planning and preparations to move forward once funding is available. 

 2 Cross Agency Web Support:Support operations & usability of existing interagency web portals incldng  
 students.gov (student-centered interagency Web portal partnered w/FirstGov.gov) & StudentJobs.gov  
 (student-centered interagency Web portal partnered w/OPM) 
 Green CIO 3/21/2003 35 
 02/20/03, Innovations/E-Commerce presented a business justification and funding request to the DSG 
  for students.gov and studentjobs.gov.  The DSG recommended funding students.gov FY03 baseline  
 operations for $70,000, and Terri Shaw approved on 02/26/03.(no change) 

 Green CIO 3/7/2003 10 
 On February 20, Innovations/E-Commerce presented a business justification and funding request to  
 the Decision Support Group for the interagency web portals: students.gov and studentjobs.gov.  The  
 DSG recommended funding students.gov FY03 baseline operations for $70,000, and Terri Shaw  
 approved on 02/26/03. (no change) 

 3 New Research and Development:  Provide support for pilot tests, proofs of concept, research, white  
 paper development, etc. that are identified internally or externally through customers or business  
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 Milestone# Action Item 
 Channel Status Date %Complete 

 Green CIO 3/21/2003 25 
 Charlie Coleman attended ED’s pre-EMT meeting on 03/18/03 along with Terri Shaw and Victoria  
 Bateman, and gave a status update on eLoans and eAuthentication. Bill Hansen stated that based on  
 his meeting with Mark Foreman / OMB, that FSA should fund the majority of the eLoans initiative  
 (approximately $1.5 million) and all of the Department’s share of the eAuthentication project  
 (approximately $2.5 million). Proposals for the project management SOO (Statement of Objectives)  
 are being evaluated, with a selection planned for next week. A contractor should be on-board by April  
 1. A partner agency leads meeting was held on March 18. Treasury attended the meeting and was  
 receptive to partnering with agencies to explore ‘pay.gov’ as a possible common solution for collecting 
  lender payments electronically.  02/20/03, Innovations/E-Commerce presented a business  
 justification and funding request to the DSG for students.gov and studentjobs.gov.  The DSG  
 recommended funding students.gov FY03 baseline operations for $70,000, and Terri Shaw approved  
 on 02/26/03. 
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